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EXECUTIVE SUMMARY 
 
The USAID Biodiversity—Reduced Emissions from Deforestation and Forest Degradation 

(BIOREDD+) Program is a three-year US$31,855,230 program financed by USAID, which 

supports Colombian efforts to strengthen environmental governance, mitigate and adapt to 

climate change impacts, conserve biodiversity, and promote economic development in the 

Colombian Pacific, as well as improving informal mining operations in Antioquia and Choco.  

 

This report presents progress during the fourth quarter of the 2014 fiscal year (July to 

September 2014), during which the Program´s contract was modified to extend its LOP by six 

months and increase its value by US$ 4,000,000.The technical performance of BIOREDD+ 

continues to improve, achieving an average 84% performance against its revised set of LOP 

indicators for the quarter; 8 of the 14 (57%) targets have been achieved or surpassed. 

 

The Climate Change Component began to see the fruits of the significant investment of time 

and resources in REDD+ development. GeoEcoMap used the data provided by FAL, CONIF and 

C&B to produce the carbon baseline and deforestation and degradation rates to predict GHG 

emission reductions. In the same vein, EcoPartners worked closely with BIOREDD+ staff to 

finalize PDs including ex-ante carbon reduction estimates. Social engagement continued with the 

participatory development of REDD+ Project Action Plans and PDs and the Fondo Acción 

introduced the experience of Colombia´s only current REDD initiative in Acandi to BIOREDD+ 

communities to great effect. Financing proposals for Althelia continued to be developed and 

Althelia agreed to consider all 8 REDD+ projects as part of its final investment proposal, which 

will be submitted next quarter.  

 

The Biodiversity Conservation Component continued last quarter´s effort and has closed out 

almost its entire grants portfolio with AfroColombian Councils and Indigenous Resguardos. One 

of the Component´s most tangible achievements has been its success in linking project finance 

to the implementation of local conservation agreements, particularly to underpin sustainable 

fishing and piangua extraction, but also with regard to forest protection. This is reflected in 

almost 704,000 new hectares of biological significance under improved management. Moreover, 

almost 7,000 people have derived economic benefits from better environmental stewardship. 

The focus is now firmly on consolidating these gains via sustainable and profitable commercial 

activities (fisheries, ecotourism, acai and cacao) during the remainder of the Program.  

 

The Mining component continues to perform strongly with 56 mining operations now 

possessing formal mining rights (93% of the revised LOP goal), more than 800 miners trained 

(233% over the LOP target) and all of the mining units legalized to date, eliminating mercury 

from their processing. The activities to rehabilitate degraded land have been more complicated 

than first anticipated, and while progress has been slower than expected, the results are visually 

impressive and literally transform landscapes from “lunar” to brilliant, green plantations.  
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ACRONYMS 
 
 

ALOS-PALSAR Land Observing Satellite-Phased Array type L-band Aperture Radar 

APS  Annual Program Statement 

AUNAP National Fisheries and Aquaculture Authority 

CARs   Autonomous Regional Corporations 

C&B  Carbono y Bosque 

CC  Community Council 

CCBA  The Climate, Community & Biodiversity Alliance 

CCEP  Colombia Clean Energy Program  

CONIF  National Corporation for Forestry Research and Development 

COP  Conference of the Parties (United Nations Framework Convention on Climate 

Change) 

DBH  Diameter at Breast Height (forest measurement standard) 

DO  Development Objective 

DPS  Departamento de Prospersidad Social  

EAF  Environmental Activity Fund 

FCG  Forest Carbon Group 

FAAN  Fund for Environmental Action and Children (now referred to as El Fondo) 

FIS  Foundation for Social Investment 

FPIC  Free, Prior and Informed Consent 

FUNDAECO Fundaciòn para el Ecodesarrollo y la Conservacion (NGO from Guatemala) 

FY  Financial Year  

GOC  Government of Colombia 

IDEAM  Colombian Hydrology, Meteorology and Environmental Studies Institute 

IDRISI  Integrated GIS and image processing software 

IETA  International Emissions Trading Association 

IGAC  Instituto Geográfico Agustín Codazzi  

INCODER Colombian Institute for Rural Development  

LANDSAT  Earth Resources Technology Satellites Program (for acquiring satellite images) 

LIDAR   Light Detection and Ranging  

LOP  Life of Program 

MARD  Ministry of Agriculture and Rural Development 

MESD  Ministry of Environment and Sustainable Development  

M&E   Monitoring and Evaluation 

MIDAS  USAID/Colombia Additional Investment for Sustainable Alternative Development 

MME  Ministry of Mines and Energy 

MODIS  Moderate Resolution Imaging Spectroradiometer 

MOU  Memorandum of Understanding 

MPU  Mining Production Unit 

MRV  Measurement, Reporting, and Verification 
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NGO  Non-governmental Organization 

PD  Project Document 

PES  Payment for Environmental Services 

PMP  Performance Management Plan 

PNN  Colombian National Natural Park  

PO  Purchase Order 

PPP  Public-Private Partnership 

Q&A  Colombian Investment Bank 

RA  Rainforest Alliance 

REDD  Reduction of Emissions from Deforestation and Forest Degradation  

RFP  Request for Proposal 

SAR   Synthetic-Aperture Radar  

SIIRAP  Regional Protected Area Systems 

SOW  Scope of Work 

SPV  Special Purpose Vehicle 

STTA  Short-term technical assistance 

TA   Technical Assistance 

TGC  Terra Global Capital 

TOR   Terms of Reference 

UACT  Administrative Unit for Territorial Consolidation 

UASPENN Special Administrative Unit of the National Natural Parks System 

UNEP  United Nations Environment Program  

USAID  United States Agency for International Development 

VCS  Voluntary Carbon Standard 

VETA  On-line Fisheries Registration System 

WWC  Wildlife Works 

ZEMP  Special Fisheries Management Zone 

ZEPA  Exclusive Zone for Artisanal Fisheries  

   



FY 2013 SECOND QUARTER REPORT 9 

 

OVERVIEW OF PROGRESS 

TOWARDS KEY RESULTS 
 
BIOREDD+ is designed to directly contribute to USAID’s Development Objective 4 (DO-4): 

Colombian efforts to sustainably manage the country’s environmental resources reinforced. 

BIOREDD+ activity design and implementation is guided by expected results. Table 1 summarizes 

how achievements from activities undertaken during the quarter contribute to the Mission’s three 

key indicators in achieving DO-41. Indicators at the intermediate result level, which contribute to 

these results, are presented throughout the rest of this report2.     

 

Table 1: Key Program Results Achieved through Q4, FY14 

Indicator 

No. 
Indicator 

Adjusted 

LOP Goals 

Progress to 

Date (%) 

Achievements through Q4, 

FY14 

BR-4-001 

Number of hectares of 

biological significance 

and/or natural 

resources under 

improved natural 

resource management 

as a result of USG 

assistance. 

400,000 176% 703,974 

BR-4-002 

Number of institutions 

/organizations public 

and private with 

improved capacity for 

effective environmental 

resource management. 

30 103% 31 

BR-4-003 

Number of people with 

increased economic 

benefits derived from 

sustainable natural 

resource management 

and conservation as a 

result of USG 

assistance. 

7,000 99.9% 6,993 

 

 

 

 

 

 

                                                 
1 With the addition of a new set of mining indicators, BIOREDD+ now contributes to the USAID-Colombia 

DO1 indicator set as well (see Sections IV and VI).  
2 A revised indicator set was agreed upon with USAID as part of the last contract modification towards the 

end of the quarter. Progress against these revised targets is reported here.  
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SECTION I  
STRENGTHENING ENVIRONMENTAL GOVERNANCE  

 
A. STRATEGY OVERVIEW AND OBJECTIVES  

 
Through this intermediate result, BIOREDD+ is working at two levels: (i) to strengthen national 

capacity to more effectively administer policies, laws and regulations for the sustainable 

management of environmental assets and biodiversity conservation in Colombia, and (ii) to 

strengthen Colombia’s regions, rural municipalities, and Afro Colombian and indigenous 

communities in their capacity to effectively implement policies, laws and regulations written by the 

government. Over the course of the last two quarters there has been an increasing focus on 

REDD+ development as well as a change in emphasis away from Bogota towards the regions, 

where future voluntary REDD+ projects will play out. Table 2 shows key indicators and targets.  

 

Table 2. Overall Program and Environmental Governance Key Indicators and Targets 

Indicator 

Number  
Indicator  

Adjusted 

LOP 

Goals 

Progress to 

Date  
Achievements through Q4, FY14 

BR-4-004 

Number of 

institutions with 

improved 

capacity to 

address climate 

change issues as a 

result of USG 

assistance. 

15 23 

REDD+ Plans and PDs developed with 

Community Councils and indigenous 

resguardos for 8 projects incorporating 19 

communities.  

 

Grant to Patrimonio Natural to support 

IDEAM in completing the non-forest 

carbon reference scenarios for the Pacific 

region continued.  

 

Continued to support to the MESD in the 

development of its National REDD+ 

Strategy. 

BR-4-005 

Number of laws, 

policies, 

strategies, plans, 

agreements, or 

regulations 

addressing 

climate change 

(mitigation or 

adaptation) 

and/or 

biodiversity 

conservation 

officially 

proposed, 

adopted, or 

implemented as a 

result of USG 

assistance. 

24 37 

The fisheries’ component of the 

Management Plan of the Natural National 

Park of Uramba Bahia Malaga was officially 

adopted by UASPENN. 

BR-4-006 

Number of 

mitigation and/or 

adaptation tools, 

5 5 
The new tool on Remote Sensing Data for 

Estimating Carbon completed its first 
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technologies and 

methodologies 

developed, tested 

and/or adopted. 

validation after a public comment period 

and entered second validation. 

 

The Humboldt Institute installed a second 

biodiversity monitoring site in Rio Pepé. 

 

IDEAM continued to develop estimates for 

establishing the carbon baseline for the 

proposed Pacific REDD jurisdictions. 

 

BIOREDD+ is working at the national level to assist government institutions to develop and 

update key climate change and biodiversity conservation policies and regulations (principally 

MESD, IDEAM, and AUNAP). At the regional and local levels, BIOREDD+ is building the capacity 

of authorities (largely Afro Colombian and indigenous communities) to better regulate the 

environment.  

 

B. KEY ACCOMPLISHMENTS AND CHALLENGES FACED DURING THE 

QUARTER  

 
IMPROVING NATIONAL ENVIRONMENTAL POLICIES FOR CONSERVING 

BIODIVERSITY AND ADAPTING TO AND MITIGATING CLIMATE CHANGE 

(4.1.1) 

Under the Climate Change Component, support continued to the Dirección de Bosques, 

Biodiversidad y Servicios Ecosistémicos of MESD with regard to the development of a national REDD 

strategy via the work of two BIOREDD+ funded consultants. As discussed last quarter, a decree is 

being discussed with the MESD to establish a non-binding, voluntary registry system for REDD+ 

initiatives, which will allow the government to provide tacit support to responsible, voluntary 

REDD+ projects prior to developing a more comprehensive decree in 2015. Work progressed on 

the grant to the Fundacion Patrimonio Natural, and during the last quarter IDEAM has produced a 

preliminary assessment of deforestation drivers, and trends on deforestation using remote sensing 

data (LANDSAT). In the Biodiversity Conservation Component, support to AUNAP to complete 

the VETA on-line registration system closed. A series of staff changes and contractual red tape 

mean that the probability of launching VETA before the end of the calendar year is now remote.   

 

IMPROVING CAPACITY TO QUANTIFY ECOSYSTEMS SERVICES, SUCH AS 

GHG SEQUESTRATION, AND OTHER CLIMATE CHANGE MITIGATION 

ELEMENTS RESULTING FROM BIODIVERSITY CONSERVATION (4.1.2) 

 

BIOREDD+ had a strong presence at the Latin American Carbon Forum, held in Bogota during 

the quarter, and organized by IETA and MESD. A stand allowed the Program to establish contact 

with a wide variety of participants, strengthening its positioning in the carbon market, and helping 

disseminate results and on-going work. A presentation at one of the main sessions was 

complemented by a side event. The event was useful in maintaining relations with potential 

REDD+ investors such as the Permian Fund, CAF, and South Pole Carbon. That being said, the 

overall feel of the event was similar to that in several other international venues over the last two 

years: too many sellers, very little buying and stakeholders doing their very best to talk up market 

potential.  

 

Designing an MRV Mechanism for REDD+ Projects  

Using LIDAR and field plot data collected to date, and building on the allometric functions 

developed last quarter, GeoEcoMap finalized estimates of degradation and deforestation rates for 

all carbon pools, including the required accuracy analysis. A spatial model, projecting rates for the 
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next 60 years is also being completed. Using these inputs, and incorporating social and economic 

data on deforestation and degradation drivers, and on the potential effectiveness of proposed 

REDD+ project activities, EcoPartners developed comprehensive estimates of potential carbon 

credits (VCUs). This was a surprisingly tortuous process, taking probably triple the time originally 

envisaged and requiring that EcoPartners run almost 400 hundred iterations of the model. Nothing 

in REDD+ development is ever simple it would seem.  

 

STRENGTHENING INSTITUTIONAL CAPACITY TO IMPLEMENT 

ENVIRONMENTAL POLICIES, REGULATIONS AND PLANS (4.1.3) 

Building the Capacity of Local Community Organizations for REDD+ Project 

Implementation  

Workshops to develop REDD+ Plans were finished in 20 communities and the Fondo Acción 

completed a parallel social engagement activity to prepare communities for REDD+ project 

implementation (see section on Climate Change). The latter activity was greeted positively by 

community leaders, who were particularly motivated by the experience of Acandi leaders to 

develop and implement the only voluntary REDD+ project in Colombia to date. Less positively, 

but as anticipated, carbon estimates (and subsequent income projections) for Chigorodo were 

considered insufficient by community leaders to justify their continuing in the project. This leaves 

19 autonomous territories, structured into 8 REDD+ projects, at the time of writing.  

 
C. ACTIVITIES PLANNED FOR THE NEXT QUARTER 
 

IMPROVING NATIONAL ENVIRONMENTAL POLICIES FOR CONSERVING 

BIODIVERSITY AND ADAPTING TO AND MITIGATING CLIMATE CHANGE 

(4.1.1) 

The focus next quarter will remain on ensuring that the proposed MESD decree to support a 

voluntary registry system for private REDD+ initiatives is drafted and posted on the MESD 

website for public comment. If successful this would constitute an important “proxy approval” 

process for voluntary REDD initiatives, including the BIOREDD+ portfolio. 

IMPROVING CAPACITY TO QUANTIFY ECOSYSTEMS SERVICES, SUCH AS 

GHG SEQUESTRATION, AND OTHER CLIMATE CHANGE MITIGATION 

ELEMENTS RESULTING FROM BIODIVERSITY CONSERVATION (4.1.2) 

The grant with Fundacion Patrimonio Natural to support IDEAM will continue during the coming 

quarter.  

 

STRENGTHENING INSTITUTIONAL CAPACITY TO IMPLEMENT 

ENVIRONMENTAL POLICIES, REGULATIONS AND PLANS (4.1.3) 

During the next quarter, BIOREDD+ will support 19 indigenous and Afro Colombian communities 

to improve their REDD+ awareness and environmental governance capacity. Additional 

community-level activities will be financed and supported to prepare groups for a field-audit of 

their REDD+ projects for VCS and CCBA validation, scheduled to commence in October. This 

will be undertaken by Rainforest Alliance (RA), who were selected via an international, 

competitive solicitation process. In parallel, the Fondo Acción will continue to strengthen 

community REDD+ capacity via the implementation of a bespoke, coaching model that will be 

delivered via three modules with four or five potential REDD+ leaders per community.  
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SECTION II  
IMPROVING CLIMATE CHANGE MITIGATION AND 

ADAPTATION  
 
A. STRATEGY OVERVIEW AND OBJECTIVES  
 

This intermediate result of the BIOREDD+ program is designed to increase Colombia’s capacity to 

provide alternative sources of income to beneficiary communities through the design and 

implementation of REDD+ projects and through building capacity to adapt to climate change. 

REDD+ projects are aimed at generating income flows from conservation and forest regeneration 

efforts via investing in both carbon and productive activities to build alternative, long-term sources 

of income that can prevent and deter deforestation and forest degradation. Enhanced income is in 

turn linked to stronger governance capacity and greater community awareness regarding the 

benefits and obligations arising from performance payments for environmental services. 

 

During the quarter, all draft REDD+ plans, and draft PDs were completed, building on the vast 

range of outputs from the scientific and technical studies undertaken over the last two years. In 

addition, draft business plans for priority value chains advanced. Rainforest Alliance (RA) was 

selected as the validator for the 8 projects. Fondo Acciòn continued its social engagement process 

with support from community representatives from the Acandi REDD+ Project. This first activity 

developed by the Fondo Acciòn was important to allow BIOREDD+ communities to learn from the 

experience of another Afro Colombian Community Council, already in the implementation phase 

of a REDD+ project and to get to know the Fondo, who are the proposed project administrator 

for all 8 projects.  

  

Table 3. Climate Change Key Indicators and Targets 

Indicator 

Number 
Indicator  

Adjusted 

LOP Goals 

Progress 

to Date 
Achievements through Q1, FY14 

BR-4-007 

Quantity of 

Greenhouse 

Gas (GHG) 

emissions, 

measured in 

metric million 

tons of CO2 

equivalent 

(CO2e), 

reduced or 

sequestered as 

a result of USG 

assistance 

18 0 

LIDAR remote sensing data was validated 

with field plot data, and GeoEcoMap was able 

to finalize the estimation of carbon rates, 

which were then used by EcoPartners to 

produce the estimates for carbon credits 

over the entire REDD+ project life. The first 

validation of the new, complementary tool for 

Remote Sensing Biomass Measurement 

developed under a contract with TGC was 

finalized. EcoPartners finalized the ex-ante 

estimation of potential carbon reductions as a 

result of project implementation. 

BR-4-008 

Number of 

REDD+ 

projects 

designed, 

validated and 

marketed. 

8 0 

GeoEcoMap produced the carbon baseline 

and deforestation and degradation rates to 

allow for the GHG emission reduction 

potential using the ground data and allometry 

produced by CONIF and C&B. TGC is 

validating the new tool to combine LIDAR 

and SAR data, with field plot data. Social 

engagement continued on participatory 

development of REDD+ Project Action Plans 

and PDs with BIOREDD+ support. The 
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Table 3. Climate Change Key Indicators and Targets 

Indicator 

Number 
Indicator  

Adjusted 

LOP Goals 

Progress 

to Date 
Achievements through Q1, FY14 

Humboldt Institute developed a second field 

plot in Rio Pepé. C&B is finalizing a spatial 

model to predict the expansion of 

degradation over time. EcoPartners worked 

closely with BIOREDD+ staff to finalize the 

PDs including ex-ante carbon reduction 

estimates. Financing proposals for Althelia 

continued to be developed and Althelia 

indicated its willingness to consider all 8 

REDD+ projects as part of its investment 

proposal, which will be submitted next 

quarter. Co-financing from the National 

Government (UACT) was obtained for the 

development of the acai value chain. 

BR-4-009 

Number of 

stakeholders 

with increased 

capacity to 

adapt to the 

impacts of 

climate 

variability and 

change as a 

result of USG 

assistance. 

8 0 

BIOREDD+ continued to explore investment 

options to finance REDD+ projects on behalf 

of 19 communities that have all signed letters 

of intent. The Program has engaged with 

communities to jointly develop REDD+ 

project activities to address deforestation and 

forest degradation drivers. The resulting 

REDD+ Action Plans were used for building 

the PDs that will finally be used for validation 

and registration of the projects.  

BR-4-010 

Amount of 

investment 

leveraged in 

U.S. dollars, 

from private 

and public 

partnership 

resources, for 

climate change 

as a result of 

USG assistance 

$9M 0 

BIOREDD+ continued to interact with 

DPS/UACT, the Permian Fund, South Pole, 

and the Althelia Fund. UACT has already 

committed close to US$330,000 to invest in 

communities in the Baudó Region and 

Buenaventura region for acai development. 

Co-financing is also being lined up with local 

strategic investors in all productive activities, 

as part of PPP arrangements. Proposals for 

investors, covering all 8 priority REDD+ 

projects, were developed and presented to 

investors. To date, only Althelia has 

expressed concrete interest in financing the 

projects. Business plans for 5 value chains 

advanced with, the experience of investment 

banks, potential strategic partners for all 

products were found. Also, the program 

engaged in conversations with the Acumen 

Fund, which can potentially co-finance the 

development of projects with significant social 

impact. Potential investment is close to US$ 

14 million at this stage, and covers all of 8 

projects.  

 

BIOREDD+’s adaptation strategy in 2014 remains focused on ecosystem and economic adaptation 

to climatic events through the promotion of flood resistant acai (i.e., Naidi or Murrapo). A 

financial pre-feasibility study was finalized, with promising results. A grant for the development of 

acai management plans was finalized this quarter, also. The company FIS was selected to begin 
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work on incorporating adaptation measures into the land use management plan of the Municipal 

Government of Tumaco.  

 

B. KEY ACCOMPLISHMENTS AND CHALLENGES FACED DURING THE 

QUARTER  

 
INCREASING CAPACITY OF COLOMBIA TO MITIGATE CLIMATE CHANGE 

THROUGH FOREST MANAGEMENT AND CONSERVATION (4.2.1) 

  
Consolidating REDD+ Projects in ex-MIDAS Communities Engaged in Project 

Development  

During the quarter, REDD+ Action Plans were concluded in all ex-MIDAS communities (BMyF, 

Cajambre, Concosta and Mutata), save Chigorodo, where community leaders decided to leave the 

REDD+ development process. This was accomplished through a series of workshops and meetings 

with delegates from communities in the regions, and in Bogota and Cali. The REDD+ Plans 

identified the main deforestation and degradation drivers, and defined the theory of change, and 

strategic activities to underpin REDD+ project implementation. The REDD+ plans were used as 

the main input for drafting the PDs.   

 

Establishing, Consolidating and Registering Interest of Communities for the 

Implementation of REDD+ Projects in the Pacific Region 

As potential investors were contacted during the quarter, progress continued to be made in the 

social engagement process with communities. All initial participatory discussions with the 

communities concluded, with the main results being incorporated into REDD+ Plans and PDs to 

be submitted to the general assemblies for approval during the next quarter. The REDD+ Plans 

present the community baseline economic situation, forest status, identify deforestation and forest 

degradation drivers and agents, and define a set of project activities to enhance, or maintain forest 

cover, mitigate climate change, protect biodiversity, and improve the welfare of local communities. 

Project activities include the development of production chains, forest patrolling, capacity building 

and institutional strengthening for better governance. All activities are consistent with a strategic 

approach defined using a Theory of Change model, jointly developed with the communities. Also, 

during the quarter, the Fondo Acción completed a social engagement process in 20 communities 

based on its successful experience in Acandi. Representatives from Acandi traveled to the 

BIOREDD+ territories to participate in social engagement workshops.  

 

Conducting Socio-economic Assessments and Identification of Alternative Sources of 

Income in Participating REDD+ Communities  

The investment banks and financial consultants (Araújo Ibarra, Q&A and Dinamo) hired by 

BIOREDD+ to develop business plans for 5 priority value chain products (i.e., coconut candies, 

freeze dried acai, gourmet chocolate, annatto bixin and norbixin, and peach palm chips), advanced 

in the production of Business Plans, which will lead to tangible investment. Strategic partners, with 

experience, market presence and know-how were identified and engaged in developing the 

businesses. The idea is to involve these strategic partners in the equity holding structure of the new 

companies, which will also include the Community Councils and indigenous resguardos. These new 

businesses will be complemented by direct, field-level investment in crop production, so that 

benefits are felt throughout the entire community. Complementing this effort, a consultant with 

expertise in market certification (e.g., Rainforest, organic, etc.) and requirements (e.g., 

phytosanitary, labor, etc.) produced detailed recommendations to enhance access to international 

niche markets for these products. 
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The study on timber markets, undertaken by CONIF and ECONOMETRIA, was revised and 

finalized. This information is being used by BIOREDD+ to produce its leakage areas, based on the 

information on presence and mobility of loggers, and on associated GIS data.   

 

Establishing Carbon Baselines and Additionality 

In order to establish carbon baseline scenarios or MRV mechanisms, the Program combined 

remote sensing and ground data collection tools to assess both deforestation and degradation, and 

determine potential regeneration rates. To do this, permanent and temporary ground plots were 

established to measure and identify trees. Data from the ground plots have been used to validate 

the remote sensing information (i.e., LIDAR, ALOS-PALSAR, LANDSAT, MODIS). All work is now 

complete and GeoEcoMap developed a draft MRV document during the quarter.   

 

To complement the field work on carbon estimation, the Humboldt Institute began a study to 

assess biodiversity. During the quarter, Humboldt continued its work with local research centers 

(the IIAP and the Universidad Tecnológica del Chocó) to build capacity within these institutions to 

ensure the continuity of future monitoring. Data collected on the pilot plot in Bahía Málaga was 

reported. During the quarter, work also began on establishing a second field plot in Rio Pepé.  

 

IDEAM – via Patrimonio Natural - continued working on the reference scenario for the Pacific REDD 

jurisdictions. A preliminary desk review of field plots and deforestation drivers was completed.   

 

Methodological Development 

BIOREDD+ conditions required modifying VCS methodologies to ensure successful verification and 

market placement. During the quarter, and with peer support from GeoEcoMap and EcoPartners, 

the tool on Remote Sensing for Biomass Measurement developed by Terra Global Capital (TGC) 

passed its first validation. During the next quarter a public review will take place, leading to the 

second validation, to be completed in early 2015.  

 

Access to Markets 

During FYQ4, investment proposals continued to be developed and discussed with the Althelia 

Fund, while discussions with other prospective investors such as Wild Life Works, South Pole, 

Permian Fund, and the Forest Carbon Group were also held. BIOREDD+ was able to persuade 

Althelia to consider an additional REDD+ project (Bajo Mira y Frontera and Acapa), to include all 8 

REDD+ projects developed by BIOREDD+ in its investment portfolio. To support carbon 

investments, investment banks and financial consultants continued to develop business plans for 5 

high-potential value chains (i.e., cocoa, coconut, acai, peach palm, and annatto), as well as sourcing 

and engaging strategic partners.  

 

Araujo & Ibarra made reasonable progress in assessing markets and developing technical 

components related to crop production and industrial transformation for cocoa, coconut, peach 

palm, and acai. Q&A remained in charge of financial structuring and SPV design of the business 

models. Dinamo focused only on the annatto value chain in its entirety. As a result of the work 

during Q4, local strategic partners and potential co-financiers were found for coca, acai, coconut, 

annatto and peach palm, which should lead next quarter to structuring PPP equity and financing 

arrangements. Furthermore, UACT committed about US$ 330,000 to support acai development in 

Buenaventura and Bajo Baudo, and is considering expanding financial support to annatto around 

Quibdo. Acumen, an important international private equity fund focusing on social impact 

investment, was also contacted and expressed interest in co-financing the new business ventures.  

 

Project Document Development  

Project Documents are required to have REDD+ projects registered under VCS, and validated 

under CCBA. They are also required to meet REDD+ investor requirements. During this quarter, 
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BIOREDD+ continued to work with EcoPartners on the production of the first 4 Project 

Documents, and on the draft documents for the remaining 4 REDD+ projects. To ensure the 

formal participation and endorsement of the communities on PD development, BIOREDD+ 

developed a structured, participatory approach for jointly producing REDD+ Plans, EcoPartners will 

continue to work with BIOREDD+ in finalizing the entire set of 8 PDs to be submitted to VCS and 

CCBA during October 2014. Rainforest Alliance (RA) was selected as validator for the entire set of 

8 PDs. 

 

Latin American Carbon Forum 

During the quarter, BIOREDD+ participated in IETA´s Latin American Carbon Forum, which took 

place in Bogota. The event helped disseminate the results of BIOREDD+ and allowed the Program 

to re-engage in discussions with potential investors, such as Wildlife Works, South Pole Carbon, 

CAF, Permian, and Althelia. Representatives from BIOREDD+ communities attended the event, 

which was a good opportunity for them to learn more about the state of the carbon market. 

 

INCREASING CAPACITY FOR ADAPTATION TO CLIMATE CHANGE IN 

TARGET REGIONS. (4.2.2) 

 

BIOREDD+’s adaptation strategy is focused largely on ecosystem and economic adaptation to 

climatic events through the promotion of flood resistant Naidi (i.e., acai or Murrapo). A financial 

pre-feasibility study was finalized, with promising results, during the quarter. The development of 

natural acai management plans saw significant progress, leading to a preliminary estimation of 

Murrapo palm potential. This study is identifying potential acai development areas and will produce 

inventories of the most important potential areas, initiate the permit process for natural 

harvesting, and the development of management plans for natural harvest, transport and 

stockpiling, and for repopulating degraded areas with acai. This will be finalized next quarter.  

 

In partnership with UACT, a new initiative was developed to strengthen the naidi value chain at a 

sub-regional level. The project involves 7 Community Councils from southern Choco and 

Buenaventura (La Plata-Bahia Málaga, Cajambre, Concosta, Sivirú, Usaragá, Pizarro and Pilizá). 

Over and above the investment for the development of naidi management plans (see above 

paragraph), BIOREDD+ will provide equipment for a naidi processing plant. UACT will provide 

funds for technical assistance, transport equipment and infrastructure. This initiative is linked to 

REDD+ business planes, to enable the initiative to secure funding after BIOREDD+ closes.    

 

A sub-contract with FIS was signed to update the Territorial Land Use Plan (POT by its Spanish 

acronym) incorporating adaptation mitigation measures. FIS has been working very closely with 

staff from Tumaco’s Municipal Government and has carried out the first stage of document 

revision and identification of more than 150 indicators related to planning and development that 

will be considered in the future adjustment to the POT.  

 

INCREASING ACCESS TO CLEAN ENERGY RESOURCES (4.2.3) 

 
The project in Cajambre to improve the cold chain for artisanal fisheries via solar energy 

continued to move through the Clean Energy Program´s approval process. The following quarter 

will see the selection of equipment providers and the development of the project on the ground.  

 

C. ACTIVITIES PLANNED FOR THE NEXT QUARTER  
 

INCREASING CAPACITY OF COLOMBIA TO MITIGATE CLIMATE CHANGE 

THROUGH FOREST MANAGEMENT AND CONSERVATION (4.2.1) 

During the next quarter, BIOREDD+ will:  
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1. Continue social engagement activities in REDD+ project areas in coordination with Fondo 

Accion. Finalize the development of REDD+ Plans and the production of PDs. Summaries of 

REDD+ projects will also be developed, as well as the translation of PDs, which will take 

place during the next quarter. REDD+ Plans will be endorsed by local General Assemblies, 

to ensure compliance with international FPIC standards. 

2. Finalize the development of business plans for the 5 selected value chains.  

3. Incorporate recommended certifications for access to export markets for selected value 

chains in the business plans. 

4. Continue working with Patrimonio Natural so that IDEAM can establish the reference 

scenario for the Pacific jurisdictions. 

5. Continue field work on monitoring and assessing biodiversity in two additional pilot plots. 

6. Conclude the spatial modeling for all 8 REDD+ projects.  

7. Continue work on all Project Documents (PDs) for the 8 REDD+ projects being 

developed.  

8. Complete field audits for validation. 

9. Continue discussions and related due diligence work with Althelia. 

INCREASING CAPACITY FOR ADAPTATION TO CLIMATE CHANGE IN TARGET 

REGIONS. (4.2.2) 

 

Building on the financial pre-feasibility study for naidi, and the initial natural harvesting plan, the 

associated business plan and technical feasibility studies (including the identification of potential 

industrial processing facilities in Buenaventura and Tumaco and related logistics) will begin to 

ensure that investment flows can start with the initiation of the first REDD+ projects. Inventories 

and management plans for natural and managed harvesting will begin. The Program will finalize the 

proposed naidi project with UACT, commit resources and begin implementation.  

 

Work will continue with the municipality of Tumaco to reduce the town’s vulnerability to a 

tsunami via the incorporation of adaptation measures into the new land use planning process. This 

will include the hiring and fielding of consultants by FIS and the formation of a local technical 

review committee to oversee progress and ensure local political buy-in for the new plan.  
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SECTION III  
IMPROVING BIODIVERSITY CONSERVATION  

 
A. STRATEGY OVERVIEW AND OBJECTIVES  

 
The biodiversity component continues to implement projects with Afro Colombian and indigenous 

groups in the Pacific coast of Nariño, Valle del Cauca, Chocó and in the Urabá region of Antioquia; 

all these are areas of high biodiversity and vulnerability. The activities are designed to mitigate two 

key threats to biodiversity conservation in priority areas: (i) principally, the overexploitation of 

fisheries resources, which is disturbing the ecological dynamics of estuaries, mangroves and 

freshwater systems, with serious economic, social and cultural consequences, and (ii) to a lesser 

extent, the degradation and/or deforestation of land ecosystems, particularly in watersheds and 

forests along different altitudinal ranges. 

 

The strategic approach to address these threats at this juncture of the project focuses on:  

 

a. Strengthening local governance for natural resource management through adjustments to 

internal bye-laws, enforcement mechanisms, closer cooperation with Colombian 

government bodies and capacity building.  

b. Creating and/or strengthening value chains for products linked to sustainable practices 

through added value, specialized markets and new commercial alliances.  

c. Securing commitments from local, regional and national organizations to assume 

responsibility for key program activities after BIOREDD+ closes.  

 

In the context of this strategic framework, BIOREDD+ continued to make progress in 

implementing its biodiversity conservation portfolio during the quarter, which is summarized in 

Table 4 and discussed below. 

 
Table 4. Biodiversity Key Indicators and Targets 

Indicator 

Number  
Indicator  

Adjusted 

LOP 

Goals 

Progress 

to Date 
Achievements during Q4, FY2104 

BR-4-001 

Number of hectares 

of biological 

significance and/or 

natural resources 

under improved 

natural resource 

management as a 

result of USG 

assistance 

400,000 703,974  

47,825 ha, thanks to the Management 

Plan of Uramba Bahia Malaga National 

Park that incorporated in its planning 

component all fisheries management 

measures designed during the Grant 

with the La Plata-Bahia Malaga CC.  

 

70 ha reforested at Caño Manso, 

Mancilla and Playa Roja (ASCOBA 

Grant).  

 

5,090 ha under enforcement and 

conservation mechanisms (Chigorodo 

Grant). 

 

80,246 ha that show compliance with 

fisheries management measures 

designed at a local level, (Grants to 
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Anchicaya, Naya, Yurumangui, and 

Cajambre).  

BR-4- 002 

Number of 

institutions/public 

and private 

organizations with 

improved capacity 

for effective 

environmental 

resource 

management. 

30 31 

The Bajo Calima CC recorded an 

improvement of 22% on the 

organizational strengthening index 

employed by the Program to evaluate 

progress. 

BR-4-003 

Number of people 

with increased 

economic benefits 

derived from 

sustainable natural 

resource 

management and 

conservation as a 

result of USG 

assistance 

7,000 6,993 

27 people with increased income from 

ecotourism activities (Grant Malaga). 

 

230 people with increased income 

from wood processing and honey 

production (Grant Yurumangui). 

  
92 people with increased income from 

responsible artisanal fisheries (Grant 

Anchicaya).  

 
152 people with income from 

responsible artisanal fisheries in Bahia 

Solano (Grant Marviva).  

BR-4-005 

Number of laws, 

policies, strategies, 

plans, agreements or 

regulations 

addressing climate 

change and / or 

biodiversity 

conservation officially 

proposed, adopted 

or implemented as a 

result of USG 

assistance  

24 37 

Planning component of Management 

Plan of Uramba Bahia Malaga National 

Park that incorporates management 

measures for fisheries resources.  

BR-4-011 

Number of 

communities and 

other stakeholders 

adopting sustainable 

practices to improve 

biodiversity 

conservation. 

17 27  

1 Community in Nuqui adopting 

sustainable use of piangua and timber 

under implementation of mangrove 

management plan (Grant Marviva). 

 

2 Communities in Bajo Calima 

adopting sustainable forest 

management.   

DO4-013 
Amount of 

investment leveraged 

from public and 

private partnership 

$2.2M 1,486,466 
No progress on this indicator this 

quarter. 
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sources for 

management of 

natural resources in 

protected areas and 

buffer zones, 

indigenous reserves 

(resguardos) and 

Afro-Colombian 

territories (consejo 

comunitarios). 

DO4-014 

Amount of economic 

benefits (US dollars) 

from payments from 

ecosystem services 

and/or ecotourism 

through public and 

private partnerships 

$2M 1,326,209 
No progress on this indicator this 

quarter. 

DO4-015 

Number of people 

receiving USG 

supported training in 

natural resources 

management and/or 

biodiversity 

4,600 

 

4,597 

 

Solimar (56), Cajambre (29), 

Chigorodó (120), Málaga (28), Marviva 

(64) Compromiso (20) Mutatá (44), 

Anchicayá (52), fisheries value chain 

(15) 

 

B. KEY ACCOMPLISHMENTS AND CHALLENGES FACED DURING THE 

QUARTER 
 

Key accomplishments are presented below.  

 

Cajambre Grant 

The Cajambre grant closed all technical and administrative activities during FYQ3. During FYQ4, a 

capacity building activity was carried out at Casa Luker with 29 cacao farmers from different 

villages within the Council`s territory. The participants had the opportunity to learn more about 

appropriate farming and harvesting techniques, important as their cacao matures. It is expected 

that a cacao-based, agro-forestry system could be expanded in Cajambre via a future REDD+ 

project.  

 

The BIOREDD+ team continued to support staff from the USAID Clean Energy Program (CCEP) 

in developing the project "Solar Energy Powered Freezers for the Fisheries Center of PINPESCA". 

All technical and administrative procedures were finalized and during the next quarter CCEP will 

launch the formal request for quotes in order to select the provider of the equipment and begin 

project implementation.   

 

ACAPA Grant 

The purchase process by BIOREDD+ to acquire a 2-ton ice machine, that strengthens local 

capacity to comply with best fishing practices, was carried our during the quarter. The machine 

will be managed by a group of 50 piangüeras and will be located in Francisco Pizarro. The 

Community Council is in the process of improving the fisheries center in Francisco Pizarro with 

INCODER resources, leveraged by the BIOREDD+ team. Once the fisheries center is ready, the 

equipment will be shipped to Tumaco to be handed over to the Council Board.   
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Bajo Mira and Frontera Grant  

A final modification to this grant was necessary because the previous one relied heavily on funds 

from UACT for the commercialization process and unfortunately those funds will not now be 

available before the end of this year (2014). Thus, the emphasis on this final stage of the grant was 

given to improving post-harvest management. Improvements to the infrastructure of the 

Descolgadero processing center have continued, a gas tank of 2,000gl has been installed and in the 

coming weeks the electricity network will be completed so that the center can begin operations. 

The NGO Swisscontact continues to support farmers with technical assistance and has offered to 

hire a consultant to help the Council overcome the “non-compliance issues” found by the first 

audit visit related to the fair trade certification process (FLO). An in-kind donation of equipment 

and direct assistance to improve their business and organizational skills was provided to the 

women’s group Delicias del Mira to consolidate them as a local chocolate production company.  

 

Fundación Espavé Grant 

This grant ended the previous quarter (FYQ3) and no additional activities were carried out in the 

past quarter.  

 

MARVIVA Grant   

During the last quarter, Marviva and Fish Mare carried out several improvements to fish storage 

centers based on recommendations given by Dr Steve Box from the Smithsonian Institution, as 

part of the sub-contract with BIOREDD+ to support fisheries initiatives. The improvements 

involved: (i) changes to the infrastructure and process flow at the fish storage facilities in Jurubirá, 

Arusí and Nuquí; (ii) incorporation of hygienic procedures, fish handling and measurement 

methods, and (iii) clear display of sustainable fishing criteria and differential prices. Also, two ice 

machines were donated by the Program to Asopesgol, the recently created association that will be 

in charge of administering these machines to ensure good quality ice to fishermen who comply 

with responsible fisheries criteria. Unfortunately, the water treatment plant that had been bought 

and shipped to Nuqui to complement the donation, sank in rough weather with the ship that was 

transporting it at the beginning of August. A new plant is currently being built by the provider, to 

replace the one lost.  

 

Sales by Fish Mare decreased during this last quarter due to the low catch that typically occurs in 

northern Choco during this time of the year (August – October), but which has been more severe 

in 2014, probably due to the El Niño phenomenon affecting the entire tropical Pacific region. The 

low catch by fishermen resulted in a reduction of volume (kg of fish) sold weekly to Takami and 

other clients of Fish Mare, with the consequent reduction in income to fishermen. It is expected 

that during the period November – March, a normally higher catch season, the sales will increase 

to compensate for this low income period.  

 

In addition to strengthening the fisheries value chain, Marviva is currently working on: (i) data 

analysis from fisheries and mangrove monitoring; (ii) data analysis for estimating size at maturity 

for 4 target commercial fish species; (iii) the declaration process for a regional protected area in 

the Gulf of Tribuga (DRMI) linked to Invemar’s GEF project, and (iv) an agreement with 

NaturaCert to become a certifying body for the Standard for Responsible Fish Commercialization. 

A final report of activities carried out by Marviva and a summary of main achievements will be 

completed during the next quarter, when this grant will conclude.  

 

Pichindé Association Grant 

All activities associated with this grant were finalized during the previous quarter. Members of the 

three community groups involved in this project are part of the Community Tourism Alliance of 
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Choco and continue to be supported by Palenque Tours to improve marketing and sales of their 

tourism products.  

 

Yurumangui Grant 

During the past quarter the Community Council carried out the final field activities under the 

grant, reporting on the compliance of conservation agreements by the communities. In general, the 

majority (80% on average) of wood loggers and piangüeras are complying with agreements related 

to respecting minimum extraction sizes (17 inch diameter for trees and 5cm for black conch). All 

conservation agreements and the enforcement strategy that was designed during the project were 

endorsed by the General Assembly of the Council which took place at the end of August 2014.  

 

The project technical team developed action plans to strengthen the value chain for timber 

products, fisheries products and honey, based on the results and lessons learned during the course 

of the grant. Regarding artisanal fisheries, the project team developed a new project proposal to 

continue supporting  conservation and commercialization strategies and recently received funding 

approval from the Institute of Family Welfare in Colombia (ICBF).  

 

Bajo Calima/ Alto, Medio y Bajo Dagua/ San Cipriano Grant 

During the quarter, a contract was signed with a local arquitect to carry out improvements to the 

chontaduro storage and processing center. Supervision of this contract is being provided by the 

Civil Engineer hired by BIOREDD+ to support all infrastructure-related activities. Complementary 

TA was also financed by BIOREDD+ for commercial and organizational capacity building to guide 

the administration and operation of the storage and processing center, and to start marketing 

activities with clients in Buenaventura and Cali. The Council received support from SENA to train 

three ecological groups on “operating plant nurseries” and 29 participants were certified. Forest 

restoration activities have begun at selected sites, but at a slower pace than planned, due to the 

activities of armed groups in the area.  

 

Anchicaya/ Mayorquin / Raposo Grant 

During the past quarter, all field activities under this grant were finished and final reports are due 

at the beginning of the following quarter. The fisheries storage center in Mayorquin (Papayal 

village) is now equipped to begin commercial operations. Delegates from this community are 

taking part in the capacity building activities carried out by Corporación Compromiso, which has a 

sub-contract with BIOREDD+ to strengthen business and organizational skills for fisheries 

commercialization.   

 

A large meeting with 55 delegates from the 12 coastal villages involved in the project was carried 

out to endorse the sustainable fisheries agreements during the quarter. The Council Boards will 

present these agreements at an inter-institutional meeting planned by BIOREDD+ and AUNAP in 

November, so that management measures can be agreed upon with neighboring Councils that use 

the same resources. Approximately 30% of the fishermen and piangüeras who have committed to 

responsible fisheries agreements continue to sell their catch through COOMULPESAB, the 

community cooperative located in Buenaventura and partially owned by the Community Council 

of Anchicaya.  

 

Naya Grant 

During the past quarter, all field activities under this grant were finished and final reports are due 

at the beginning of the following quarter. The fisheries storage center in Puerto Merizalde (the 

largest village in the area that hosts a weekly market for neighboring communities) is already 

operating and buying products based on sustainable fishing criteria. Piangua that complies with the 

minimum size is being sold at Puerto Merizalde with a price premium (CP$ 300 pesos more per 

dozen) to compensate for the reduction in the number of piangua being collected. A public 
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awareness campaign was also developed by the Council to educate local communities on 

sustainable fisheries criteria and ask for their support for an increased local price for piangua. 

Delegates from the Council are taking part in capacity building activities carried out by Corporación 

Compromiso.  

 

La Plata / Ladrilleros / Puerto España y Miramar / Bazan Bocana + Juanchaco 

During the last quarter, the 4 ecotourism products that had been created or strengthened during 

grant implementation were presented to several tour operators at the Yubarta Festival that took 

place in August during the humpback whale tourism season. Three of the four tourism products 

are fully operational and are generating increased income for group members. The tourism 

product at Puerto España is the only one still to begin operations since it was linked to the 

construction of an Eco cabin, which was finished at the end of this quarter. Furnishings for the Eco 

cabin have been secured with UACT funds, which were leveraged by the BIOREDD+ team. The 

community at Puerto España expects to begin tourism operations by December.   

 

Participative piangua monitoring continued at the six piangua recovery plots previously installed in 

La Plata Bahia and La Bocana. Increments of up to 80% in the density of piangua were measured at 

the plots and piangüeras are complying with size limits at capture. A commercial strategy was 

designed and preliminary agreements with 5 restaurants in Buenaventura were made to sell “legal 

size” piangua.  

 

An environmental education campaign to promote the sanctions and incentives scheme designed 

by the Community Council Boards, related to ecotourism and fishing activities, was carried out. It 

targeted children, teenagers, adults and visitors to the 4 communities and used a variety of 

communications materials including posters, banners and an animated video. 

 

Chigorodó Grant  

All activities under the grant have concluded successfully with 37.5 hectares reforested and 5 

internal by-laws revised and approved. The indigenous guard continues its operation covering 

more than 5,000 ha under this enforcement mechanism. A short, no cost extension to this grant is 

being processed to be able to include additional leveraged funds for the project.  

 

Mutatá Grant  

This grant finished all field activities and final reports during the last quarter. 22 hectares of jagua, 

fruit trees and cedro were planted within the territories of the resguardos Chontadural, 

Cañaduzales y Jeikerazabi, complementing the 13 hectares of corn and yucca previously planted. 

The patrol scheme designed by the indigenous guard (guardia indigena) continues to be 

implemented in the resguardos of Jaikerazabi and Chontadural Cañero. It is expected that a 

proposed REDD+ project will provide on-going support to both enforcement and productive 

activities started with this grant.   

 

ASCOBA Grant  

All activities under the grant have concluded with 70 hectares reforested in the Community 

Councils of Caño Manso, Mancilla and Playa Roja in a participatory process with local 

communities. The 8 updated by-laws (reglamentos internos) that were approved for Montaño, Vigía 

de Curvarado, Chicao, La Madre, Apartado Buenavista, Domingodó, Pedeguita - Mancilla and La 

Larga Tumaradó, are in the process of final edition by the BIOREDD+ team, prior to printing and 

distribution within the communities.  

 

Solimar Sub Contract 

During the past quarter the Solimar team concluded all planned activities in the field and handed in 

their final reports. Through a trained volunteer, Solimar provided additional on-site support during 
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2.5 months to continue helping the 4 community organizations that make up the Tourism Alliance 

implement their operations manuals and business plans. Improvements in their capacity were 

evidenced by: accounting procedures, inventory registers, visitors’ registers, best environmental 

practices, and guides behavior. The Asociación Playa Blanca was considered the organization with 

least improvement and the one that needs more support. Geographical distance (from Nuqui and 

from the other 3 organizations) and the fact that this organization was not part of the Pichindé 

Grant, both influenced this outcome.  

 

Also during the quarter, Solimar worked with Palenque Tours in the implementation of the 

marketing strategy, developing contents for the web page (visitchoco.com) and social media. 

Targets set in the strategy document regarding website traffic, number of blogs, number of 

Facebook and twitter followers have all been exceeded. Additionally, a large database of US and 

European tour operators was developed to share information on the Alliance and their tourism 

products. A webinar was carried out for interested operators so they could begin advertising 

tours from the Alliance as part of their packages. As regards economic benefit derived from 

ecotourism activities, the balance at the end of Solimar’s sub-contract showed an average increase 

of 23% in visitors in 2014 comparing with the same period in 2013. Termales and Jovi showed a 

significant increment while Coqui and Playa Blanca still need further marketing efforts.   

 

Palenque Sub Contract 

During the quarter, Palenque worked closely with Solimar in the implementation of its marketing 

strategy. As the commercial partner of the Community Alliance it represented the community 

groups at different trade shows supported by BIOREDD+ (visitchocó.com launching event in July, 

Fondo de Promoción Turística de Colombia FONTUR and ProExport). At the end of the quarter 

4 packages had been sold to international visitors and 2 more were on track. Besides the external 

sales effort, Palenque is also promoting direct commercial agreements between the Alliance 

organizations and local hotels in Nuqui so that they include the Alliance tours in the packages sold 

to their clients. 

 

In the field, Palenque’s team has been supporting the Alliance members in the implementation of 

the operations manuals and the Alliance business plan (distinct from individual business plans), 

which involve strong logistic coordination and quality standards in service. Up to date, visitors who 

have bought the Alliance tourism packages or tours, report a very satisfactory experience.  

 

Considering the short time that Palenque has had for the implementation of the marketing 

strategy, the time that it takes to position a new tourism product and the extra support that some 

of the Alliance organizations need in the field, a 3 month extension to this sub-contract has been 

proposed to USAID and is expected to show additional results in the following quarter.  

  

Compromiso Sub Contract 

A sub-contract was signed with Corporación Compromiso to strengthen fishing storage and 

commercialization business units so that they can increase their administrative, organizational and 

operational capacity. Prioritized units are all located in the Buenaventura area: Coomulpesab, 

Pinpesca, CC Naya and CC Mayorquin. To date they have carried out the initial assessment of 

organizational capacities and a 2-day training session for leaders from the 4 organizations on 

participatory planning, business planning and legal association models, was undertaken. 

 

CROSS-CUTTING ACTIVITIES 

 

The following cross-cutting activities took place during the period: 

 

Spin Evolution 
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Spin Evolution fulfilled all their contractual responsibilities with BIOREDD+. However the final 

version of VETA will not be completed at this time due to new requirements by AUNAP that 

were mentioned in the previous report. AUNAP is in the process of signing a new contract with 

Spin Evolution to implement a third phase of VETA and has expressed interest in continuing 

working closely with BIOREDD+ in the final steps prior to launching VETA. It seems unlikely 

however that this will happen before the end of this year. 

 

Smithsonian Institute: Technical Assistance for Evaluation and Revision of Local 

Management Strategies and Sustainable Use of Fisheries Resources  

During the last quarter, the technical team of Smithsonian carried out a detailed analysis of 

fisheries monitoring data collected within BIOREDD+’s Grants and is currently working on 

recommendations for management measures for the artisanal fisheries in Buenaventura. Both 

technical inputs will be presented at an inter-institutional meeting planned at the end of November 

in Buenaventura, to inform management decision making for the Community Councils and 

government institutions. The Smithsonian team is also working on a new track and trace system 

for fisheries products that will be presented in October to community organizations and to 

restaurants that are part of the responsible fisheries value chain.  

 

Fisheries Value Chain 

In order to improve the commercialization channels for fisheries products associated with 

responsible artisanal fishing, technical assistance was provided to COOMULPESAB to develop a 

grant proposal that includes the incorporation of responsible fishing criteria within the entire 

production process, incorporation of best management practices for fish handling and packing to 

improve quality of the products, and the development of internal mechanisms to distribute 

benefits among all members of the cooperative and to ensure long-term financial sustainability of 

the business unit. Additionally, a new commercial relationship has been promoted between 

Coomulpesab and Cendismar, a large fish distributor in Bogotá with a strong interest in fresh and 

sustainable fish products. Four sales were made in the last month by Coomulpesab to Cendismar 

accounting for more than 900 kg of fish and nearly 30 million pesos in gross income. This 

commercial alliance will be strengthened in the coming months.         

 

At the end of July, an exchange activity was carried out in Buenaventura and Cajambre with 

restaurant owners from Cali (Welcome and Pica) and fisheries organizations from Buenaventura 

and Cajambre (Coomulpesab and Pinpesca). During the trip, training on handling practices for 

quality improvement in tuna was carried out in Punta Bonita for members of Pinpesca with 

support from the manager of Fish Mare and Dr. Steve Box from the Smithsonian Institution. Chefs 

from the restaurants showed some of the techniques for adequate filleting and a commercial 

relationship was proposed to begin supplying a network of restaurants in Cali with responsible 

fresh fish products.  

 

Finally, efforts have begun in this final stage of the Program to develop communication materials 

that help members of the responsible fisheries value chain to consolidate a commercial network 

and to promote their products in the market. A mini-site dedicated to BIOREDD+’s artisanal 

fishing work is being designed and will be launched next quarter. It will include information on 

sustainable fishing criteria, a digital catalogue of the species offered and contact details for the 

communities and commercial partners involved. Also, a video detailing the steps and criteria of the 

responsible fishing value chain, is being produced with support and advice from Dr. Steve Box. 
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C. ACTIVITIES PLANNED FOR THE NEXT QUARTER 
 

Key priorities for the next quarter are:  

 

1. Strengthen the fisheries value chain in Buenaventura through the implementation of the 

proposed grant to Coomulpesab and the establishmet of formal commercial alliances with 

restaurants and fish distributors in Bogotá and Cali. 

 

2. Development of innovative communications and marketing materials to be used by both 

ends of the responsible fisheries value chain to educate fishermen and consumers and to 

promote less commonly known species as new fish products.  

 

3. Promote a sub-regional fisheries agreement in the area of Buenaventura that includes the 

community management measures designed under BIOREDD+´s, and supported 

government and non-government institutions.   

 

4. Implementation of the naidi productive initiative in alliance with UACT to consolidate a 

business and operational model that could be later supported through REDD+ projects 

and which represents an alternative income source for local communities to promote 

forest conservation.  

 

5. Consolidate the cacao value chain for producers in Tumaco (Bajo Mira y Frontera and 

ACAPA) and establish a link between this process and the development of a future 

REDD+ project.  
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SECTION IV  
INFORMAL MINING IN ANTIOQUIA  

 
A. STRATEGY OVERVIEW AND OBJECTIVES  
 

The gold mining component of BIOREDD+ is working in two clusters of municipalities in the Bajo 

Cauca3 and in the Northeastern4 regions of Antioquia. These are areas prioritized by the 

Government of Colombia’s Consolidation Program and by the Regional Secretariat´s Mining 

Action Plan for Antioquia.  In the last quarter, as per the request of the National and 

Departmental governments, BIOREDD+ also began to support activities in the municipality of 

Buritica and in the south of the Department of Choco. This component seeks to promote 

legalization and formalization in some key mining areas in Antioquia and now in Choco. 

BIOREDD+’s mining component has developed an activity portfolio spanning four main areas: 

 

 Governance and Mining Rights This includes improving the regulatory framework to 

facilitate the formalization of informal mines, capacity strengthening of municipal 

authorities and small mining associations, and improving incentives for miners to become 

legal and better organized. 

 Sustainable Livelihoods, Value Chain and Environmental Management This includes the 

development of partnerships between small informal miners and large mining operations, 

the certification of miners, the expansion of alternative/complementary economic 

activities, the assessment of ambient mercury pollution, and the introduction of cleaner 

technology to reduce or eliminate mercury use.  

 Improvement of Degraded Areas This is focused on the implementation of pilot 

restoration projects on land degraded by mining activities.  

 Licit Culture This is based around the implementation of a communications campaign to 

promote licit values in general and the benefits associated with more sustainable legal 

mining in particular. 

 

Table 5. Mining Key Indicators and Targets 

Indicator 

Number  
Indicator  

LOP 

Goals 

Progress to Date 

BR-1-001 

Number of hectares 

rehabilitated with 

alternative / 

complementary activities 

such as rubber and cacao 

600 

RIA reported 395 hectares as legally viable for 

rehabilitation, of which 131 ha have been 

rehabilitated. 

 

The Jardin Botanico de Medellin reported 172 

hectares rehabilitated in the La Villa watershed in 

the municipality of El Bagre and solid progress on 

increasing honey production in Bajo Cauca. 

BR-1-002 

Number of miners 

accessing new markets that 

recognize the economic 

value of gold from mining 

operations with high 

100 
No advance was made in this indicator during the 

quarter. 

                                                 
3 El Bagre, Nechí, Zaragoza and Caucasia. 
4 Remedios and Segovia. 



FY 2013 SECOND QUARTER REPORT 29 

 

environmental and social 

performance 

BR-1-003 

Number of mining 

operations reducing 

mercury use by at least 

25% 

30 
Contract to begin work on three non-mercury 

processing plants signed.  

BR-1-004 

Number of mining 

operations with formal 

mining rights 

60 
Commitments now in place to legalize 81 MPUs 

over the LOP.  

BR-1-005 

Number of small producer 

associations with 

strengthened capacity to 

provide legal and technical 

assistance to their 

associates and to 

participate in the 

implementation of 

environmental monitoring 

and compliance 

3 

Creation and Strengthening of the Corporation of 

Mining Community Councils of San Juan 

“COMISAN“. 

BR-1-006 

Number of municipalities 

with strengthened capacity 

to provide technical, legal 

and organizational 

assistance to small mining 

operations and 

organizations. 

5 
4 municipalities are currently modifying their Land 

Use Plans with regards to the Mercury Act. 

BR-1-007 

Number of incentives 

developed or used to 

promote and support 

formalization of small 

mining operations 

3 No progress on this indicator to date. 

BR-1-008 

Number of miners trained 

in environmental regulation, 

labor obligations, improved 

technology and best 

practices 

250 808 miners trained to date. 

BR-1-009 

Number of new legal and 

regulatory instruments 

(designed, proposed, 

adopted) to facilitate the 

improvement and 

formalization of informal 

miners. 

3 

Work on: (i) the MESD resolution draft that 

regulates the application of the environmental 

mining guide for mining formalization; (ii) the 

subcontract for mining formalization, according to 

Article 11 Law 1658 of 2013 (now Decree 480 of 

March 6, 2014, prepared by the MME); (iii) the 

resolution draft to return titled areas under the 

formalization process, according to Article 11 Law 

1658 of 2013. 

BR-1-010 

Number of recipients of a 

communication’s campaign 

to foster a culture of 

legality in the region. 

10,000 
3,870 beneficiaries reached via diverse 

communications activities to date.  
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B. KEY ACCOMPLISHMENTS AND CHALLENGES FACED DURING THE 

QUARTER 
 

Governability and Mining Rights  

 

At the national level, and as a result of the visits to Bajo Cauca and meetings held with the 

Ministries of Mining and Energy (MME) and Environment and Sustainable Development (MESD), 

the legal requirements to facilitate the process of legalization and formalization of small-scale 

miners were identified. In order to allow easier access to mining rights to facilitate the legalization 

process, three different instruments were developed:  

 

1. The MESD resolution draft that regulates the application of the environmental mining 

guide for mining formalization.  

2. The subcontract for mining formalization, according to Article 11 Law 1658 of 2013 (now 

Decree 480 of March 6, 2014, prepared by the MME).  

3. The resolution draft to return titled areas under the formalization process, according to 

Article 11 Law 1658 of 2013.  

These three instruments have a high degree of applicability, both for titleholders and small miners 

and can facilitate the process of legalization and formalization of multiple mining production units 

over medium and long-term.  

 

By the close of the Program, BIOREDD + will have supported the legalization of 81 mining 

production units (MPUs), which are distributed between six mechanisms, as shown in Figure 1. 

 

Figure 1.  Breakdown of the Legalization of 81 Mining Production Units by Mechanism 

 

 
 

 

Figure 1 shows clearly that over 60% of the legalization processes correspond to agreements 

between titleholders and small miners (ceded areas, operations contracts and formalization 

subcontracts). This is due to the high percentage of existing titles in Colombia. More detail on 

progress in each category is described below.  

 

Ceding Areas, 7

Operation 
contracts, 32

Formalization 
subcontracts, 8

New 
concession 
contracts in 

free areas, 17

Special Reserve 
Areas, 5

Mining titles 
(Exploration -

Explotation), 12
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Operations Contract  

These contracts were negotiated under the mining title of Gran Colombia Gold, in the 

municipalities of Segovia and Remedios. To date, 32 mines have been legalized under this 

mechanism. A high percentage of these mines originally produced less than 20 tons of ore per day. 

Together, they now produce about 700 tons daily5 and employ about 2,000 people. In addition, 

the ore is processed at Gran Colombia Gold´s plant, eliminating the use of mercury. The coaching 

process required to formalize these mines continued during the quarter, staffed by a team of 5 

professionals, led by Dr. Beatriz Duque. The results of a cost study on three mines legalized under 

this mechanism show that it would be beneficial to adjust the distribution of returns between 

Gran Colombia Gold and the small miners (currently a 50-50 split of any gold obtained) in light of 

production capacity and gold prices, which negatively impact the profitability and sustainability of 

small mines.  

 

Table 6. Mines Legalized under Operations Contracts with Gran Colombia Gold 

N° NAME 
MUNICIPALIT

Y 
SECTOR 

1 Sociedad Minera La Surtida S.A.S Segovia Campo Alegre 

2 Sociedad Minera Las Delicias S.A.S Remedios La Patera 

3 Sociedad Minera Los Plancitos S.A.S Remedios Los Plancitos 

4 Sociedad Minera La Esperanza #2 S.A.S Remedios Maria Angola 

5 Sociedad Minera  La 15 S.A.S Segovia Marmajito 

6 Sociedad Minera La Milagrosa S.A.S Segovia El Tejar 

7 Sociedad Minera El Pinal S.A.S Remedios La trampa 

8 Sociedad Minera Los Farahones S.A.S Segovia Sandra K 

9 Sociedad Minera La Canchita S.A.S. Remedios Maria Angola 

10 Sociedad Minera El Establo S.A.S Segovia La Peñolera 

11 Sociedad Minera La Colombianita S.A.S Segovia Campo Alegre 

12 Sociedad Minera Bendición de Dios S.A.S Segovia Campo Alegre 

13 Sociedad Minera El Rubi N. 2 S.A.S Segovia El Hueso 

14 Sociedad Minera La Fe S.A.S Segovia Vera - ChiCharron 

15 Sociedad Minera La Vega Gold S.A.S Remedios Tres y Media 

16 Sociedad Minera La Cuenca S.A.S Segovia Providencia - 

17 
ComercialIzadora de Oro del Nordeste 

antioqueño (Machete Gold) Ltda 
Segovia El Batallon 

18 

ComercialIzadora de Oro del Nordeste 

antioqueño (El Cañon) Ltda 
Segovia Manzanillo 

19 Sociedad Minera El Manzanillo Ltda Segovia Manzanillo 

20 Sociedad Minera El Progreso N.2 S.A.S Segovia Chicharron 

21 Sociedad Minera La Garrafa S.A.S Segovia Vera - ChiCharron 

22 Minera Oroverde S.A.S Segovia Vera - ChiCharron 

23 Sociedad Minera Ñemeñeme Segovia Raton Pelao 

                                                 
5 Processing 700 tons of ore results in approximately 5 kilograms of gold, equivalent to 110 kilograms per 

month, or 1.2 tons per year.  
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N° NAME 
MUNICIPALIT

Y 
SECTOR 

24 Compañía Minera Exploramos S.A.S Segovia Manzanillo 

25 Navar Asociados S.A.S Segovia El Silencio 

26 Socidad Minera Playa Rica Segovia Chicharron 

27 Tierradentro Segovia Sandra K 

28 La Cecilia Segovia Manzanillo 

29 Sociedad Minera Lingotegold S.A.S Remedios La Cruzada 

30 Sociedad Minera la Cancha Segovia 20 de Julio 

31 Mina El Tesoro #2 Segovia La  Patera parte baja 

32 La  Yina Remedios Garibaldi 

 

Ceding Areas  

This mechanism was used to legalize 7 MPUs linked to EMIJOM, located in Zaragoza. Mineros SA 

signed over the rights through ceding an area (this is the first case in Colombia6). This project is a 

pilot that could be replicated in more than 20 similar cases of small-scale mining. BIOREDD+ in 

agreement with the Mineros Foundation, is supporting the development of the Operations Work 

Plan and the Environmental Impact Study for EMIJOM. These documents will be submitted to the 

Secretary of Mines of Antioquia and to CORANTIOQUIA (regional environmental authority) early 

next quarter for evaluation and approval.  

 

Special Reserve Areas 

BIOREDD+ is working with the National Mining Agency to grant a special reserve area of 

approximately 900 hectares to permit the legalization of 5 MPUs located in Remedios.  

 

Formalization Subcontract  

According to representatives of informal miners associations and the companies that have mining 

rights in large areas, this is one of the most effective ways to facilitate the process of legalization 

and formalization in the whole country and for all minerals exploited (gold, coal, building materials, 

etc.). The formalization subcontract was initially used to legalize 6 companies and 2 small miners 

associations in Buritica. Subcontracts were signed with the titleholder, Continental Gold. The 

Merceditas Corporation will assist in formulation of Work Plans and Environmental Impact Studies 

of each of the 8 production units. 

 

Table 7. Formalization Subcontracts Signed in Buritica 

Nº  NAME 

1 Gold Mountain S.A.S 

2 Sociedad Minero Ambiental de Occidente S.A.S 

3 Sociedad Minera San Román S.A.S 

4 Sociedad Minera Gualanday S.A.S 

5 Asociación de Mineros Montaña Dorada 

6 Sociedad Minera el Progreso No.5 S.A.S 

7 San Antonio dos S.A.S 

                                                 
6 An option created by the Law 20 of 1969, which recognized, in an exceptional way, the property rights 

granted by the State on sub-soil resources. 
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8 Sociedad el Progreso Gold Mine S.A.S 

 

 

New Mining Titles  

ASOAGROMICAUCA is an association that represents 13 alluvial MPUs, located in Caceres. It has 

2 mining titles under exploration. The Association is formulating its Work Plan and Environmental 

Impact Study for the 2 mining titles with BIOREDD+ assistance. The approval of these documents 

by the relevant authorities, will allow the Association to switch from the exploration to the 

exploitation phase and finalize the legalization process. ASOMINEROS of BAJO CAUCA is an 

association that represents about 150 MPUs, located in 6 municipalities. BIOREDD+ and 

ASOMINEROS signed a memorandum of understanding (MOU) to legalize 17 units located in free 

areas (still untitled). The technical and environmental documents will be developed with the 

support of Armonica/Lexicol and supported by BIOREDD+.  

 

Training on Formalization Processes 

The training activities undertaken with miners from Bajo Cauca and Northeast Antioquia were 

completed this quarter. Some 350 people took part and 210 of these attended 80% of all 

scheduled sessions. The latter group were certified and a number of theses participated in a formal 

graduation ceremony in September, during the Mining Trade Fair in Medellin. Training began in 

Buritica during the quarter and will continue until December this year.  

 

Strengthening Associations of Small Miners 

The company Expansion & Gestion continues to strengthening mining associations in Bajo Cauca 

and Northeast Antioquia. Additionally, during the quarter, 2 farmers associations linked to the 

rehabilitation of degraded lands project implemented by RIA began to receive assistance. Next 

quarter, the 2 associations and 6 companies who signed formalization contracts in Buritica will also 

join this activity. Before Program close a total of 24 associations will have been strengthened (see 

Table 8 below).  

Table 8.  Associations Undergoing Strengthening  

 

Nº NAME LOCATION AFILIATES 

1 ASOBVICT TARAZÁ (Bajo Cauca) 164 

2 ASOMIDRAGUA (Guarumo) CÁCERES (Bajo Cauca) 35 

3 ASODRATA (Jardín ) CÁCERES (Bajo Cauca) 23 

4 ASOAGROMICAUCA CÁCERES (Bajo Cauca) 360 

5 APLABAS SEGOVIA (Nordeste) 40 

6 ASOMINA SEGOVIA (Nordeste) 30 

7 ASOMINEROS BC CAUCASIA (Bajo Cauca) 400 

8 ASOBAPESCA CÁCERES (Bajo Cauca) 419 

9 ASOTRAMIAGRO EL BAGRE (Bajo Cauca) 78 

10 COOMICOL SEGOVIA (Nordeste) 350 

11 COOMINAS SEGOVIA (Nordeste) 80 

12 
COOPMINAS - COMIZAR 

ZARAGOZA 
ZARAGOZA (Bajo Cauca) 23 

13 CORMINAFROZA ZARAGOZA (Bajo Cauca) 8 

14 EMIJOM ZARAGOZA (Bajo Cauca) 7 UNIDADES 
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Nº NAME LOCATION AFILIATES 

15 

ASOCIACIÓN DE MINEROS 

MONTAÑA DORADA – 

ASMIMODO 

BURITICÁ (Occidente) 14 

16 GOLD MOUNTAIN S.A.S. BURITICÁ (Occidente) 11 

17 SAN ANTONIO BURITICÁ (Occidente) 10 

18 
SOCIEDAD GUALANDAY 

S.A.S 
BURITICÁ (Occidente) 12 

19 
SOCIEDAD MINERA  EL 

PROGRESO S.A.S. 
BURITICÁ (Occidente) 14 

20 
SOCIEDAD MINERA SAN 

ROMÁN S.A.S 
BURITICÁ (Occidente) 10 

21 

SOCIEDAD MINERO 

AMBIENTAL DE 

OCCIDENTE S.A.S 

BURITICÁ (Occidente) 8 

22 
SOCIEDAD MINERA EL 

PROGRESO GOLD S.A.S 
BURITICÁ (Occidente) 10 

23 ASJUVABC NECHÍ (Bajo Cauca) 175 

24 ASOMUSAGRO NECHÍ (Bajo Cauca) 18 

 

 

Environmental Impact Assessment 

During the quarter, BIOREDD+ presented the latest version of the Environmental Assessment, 

conducted by ACON (Environmental Consultants) with the support of the international consultant 

Bruce Bayle. USAID Washington is currently reviewing the final document.  

 

Information System for Formalization 

In this quarter work was undertaken on building the information system to monitor the mining 

formalization process, executed by the company OIKOSIG. The first version was formally 

presented to the MME on September 26.  

 

Support to Informal Mining in the Department of Choco  

In August the "Mining Corporation of Community Councils of San Juan" (COMISAN) was created 

with the support of BIOREDD + via the work of Corporacion Compromiso. To date 7 of the 9 

community councils located in the river basin of the San Juan River are members of this 

association7. In addition, a team of 5 experts began the design of a negotiation protocol for Afro 

Colombian communities and titleholders in areas not covered by forest reserve law in declared 

mining areas. 

 

Sustainable Livelihoods, Value Chain and Environmental Management  

 

In 2013, Antioquia produced 19 tons of gold and nearly 65% of this value (12.5 tons) was 

concentrated in the 8 municipalities covered by the Mining Component. About 50% of the total 

                                                 
7 Consejo Comunitario de Novita – COCOMAN, Consejo Comunitario Union Panamericana – COCOMAUPA, Consejo Comunitario 

de Certegui – COCOMACER, Consejo Comunitario de Condoto – COCOMACOIRO, Consejo Comunitario del Rio Pepe – 

COCOMARPE, Consejo Comunitario de Tado ASOCASAN y CC ACAHESAN 
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production belongs to large companies working in the area. The remaining 50% is the result of 

illegal production (about 6.2 tons). For every illegal gram of gold produced in Segovia between 6 

and 7 grams of mercury are used. In the last year, 32 miners located in the mining title of Gran 

Colombia Gold used the company´s processing plant to obtain approximately 1,200 kilograms of 

gold. As a consequence, 8.5 tons of mercury per year has been removed from this value chain.  

 

Other ongoing processes of legalization and formalization supported by BIOREDD + could 

generate an additional reduction of between 6 and 7% in the use of mercury. For example, via 

non-mercury plants designed to benefit associations of minidragueros. In this context, a contract for 

the construction of three such plants was signed with the Foundation for Social Investment (FIS) 

and equipment has already been acquired via a contract with ROTOPLAST SA. 

 

Over and above mercury use per se, according to the Comptroller General of the Republic, in 

2013, 87% of national gold production was illegal (about 49 tons). With the support of BIOREDD+ 

illegal mining in Segovia has declined by 2.4% to date.  

 

Improvement of Degraded Areas  

 

The Program is concentrating most of its restoration activities in the alluvial valley of the Nechí 

River, where significant degradation is concentrated and where the impact is highly visible.  

 

An agreement was signed in September 2013 with the Reforestadora Integral de Antioquia (RIA) and 

the owners of degraded lands, to develop 600 hectares of Acacia plantations in the municipality of 

Nechi (in the northern end of Bajo Cauca Antioquia). The informality of land tenure has been a 

significant obstacle for the development of this initiative. Many of the areas identified as technically 

viable, have legal or ownership problems. By the end of this quarter, 395 hectares were 

established as legally viable. During the first half of October, the contractor must submit the 

required documentation for the missing areas or the scale of the work will be cut back.  

 

Two additional contracts were signed with the Medellin Botanical Garden to rehabilitate 400 

hectares degraded by mining and ranching in the La Villa watershed in El Bagre and incorporate 

apiculture into rehabilitated areas of Bajo Cauca. This quarter, the contractor has reported the 

rehabilitation of 172 hectares.  

 

Licit Culture 

 

Three important activities were undertaken this quarter: (i) filming of the commercial 

documentary "Dreams of Gold "; (ii) airing of the radio soap opera "Angels Among Us”, and (iii) 

participation of BIOREDD + in the Mining Trade Fair in Medellin. 

 

C. ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 

Key Priorities for the next quarter are:  

 

1. Complete the consultation process related to the regulation of article 12 of the Mercury 

Act as it pertains to the return of titled areas.  

2. Provide close supervision to the activities linked to rehabilitation of degraded areas to 

ensure achievement of the LOP goal.  

3. Finalize activities undertaken by Armonica SAS (training) and Expansion y Gestion 

(organizational strengthening) in Buritica.  

4. Start work on building three non-mercury processing plants for minidragueros.  
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5. Formulate Work Plans for ASOAGROMICAUCA and EMIJON and present to the 

relevant authorities for review and approval  

6. Continue with the legalization of 17 free areas in Bajo Cauca.  

7. Implement the MOU with CORANTIOQUIA to expedite the review of the Environmental 

Impact Assessment and Environmental Management Plans of MPUs.  

8. Finalize the strengthening of Mining Associations in Nechi, Buritica and Bajo Cauca.  

9. Continue building the negotiation protocol between Community Councils, mining 

companies and informal miners in Choco. 

10. Undertake training in “cost structure” for miners in Segovia. 

11. Formulate Work Plans and Environmental Management Plans for 6 Mining Associations in 

Buritica.  

12. Complete and submit to departmental and national bodies the information system for 

monitoring mining formalization.  

13. Develop audio visual material to position the results and impact of the Program. 
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SECTION V  
ESTABLISHING PUBLIC-PRIVATE PARTNERSHIPS 

(PPPs) 

 
A. STRATEGY OVERVIEW AND OBJECTIVES  
 

This intermediate result of the BIOREDD+ program is designed to form alliances with the private 

sector and public institutions in order to maximize the impact and sustainability of the activities, 

particularly after BIOREDD+ ends. Under the climate change component BIOREDD+ is seeking to 

leverage significant resources from private sector investors in REDD+ projects.  Under the 

biodiversity component, BIOREDD+ is working with public sector institutions like DPS as well as a 

growing group of private sector investors. The key indicators and targets set are shown below.  

 

Table 9. PPP Key Indicators and Targets 

Reference  Indicator  

Adjusted 

LOP 

Goals 

Progress 

to Date 
Achieved Q4 

BR-4-010 

Amount of investment 

leveraged in U.S. dollars, 

from private and public 

partnership resources, for 

climate change as a result 

of USG assistance. 

$9 MN $0 MN 

The quarter continued to 

consolidate the commercial 

relationship with Althelia and 

identifying Colombian investors to 

support the regional value chain 

activities linked to the proposed 

REDD+ Plans.   

BR-4-013 

Amount of investment 

leveraged from public and 

private partnership 

sources for management 

of natural resources in 

protected areas and buffer 

zones, indigenous reserves 

(resguardos) and Afro-

Colombian territories 

(consejo comunitarios). 

$2.2 MN $1,486,466 

UACT committed about US$ 

330,000 to support acai 

development in Buenaventura and 

Bajo Baudo.  

 

 

 

B. KEY ACCOMPLISHMENTS AND CHALLENGES FACED DURING THE 

QUARTER  

 

LEVERAGING PARTNERSHIPS AND MAXIMIZING RESOURCES THROUGH PPPs 

(4.4.1) 

 

Identifying Private Sector Partners for REDD+ Investment 

 

The International marketing efforts slowed down during this period. Still, there were some 
important initiatives, described in more detail below.  

1. BIOREDD+ signed a major sub-contract with Code REDD in September to develop an 

innovative social media application to allow ordinary citizens to purchase carbon. This 

responds to the growing concern over the lack of institutional and corporate purchases of 
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carbon. The application will be embedded in a broader campaign called “Standing for 

Trees”, which will be officially launched during the COP in Lima. 

 

2. Negotiations were initiated with Wildlife Works (WWC) to consider investing in one of 

the BIOREDD+ REDD+ projects. Lider Sucre from WWC Panama visited the 

Malaga/Calima project during the quarter to perform an initial scoping visit. WWC made 

an offer of retaining an option on a group of projects pending more in depth due diligence, 

successful fund raising and a significant USAID subsidy to undertake due diligence. The 

offer was considered too uncertain and too dependent on USAID funding to be 

considered seriously at this stage.   

 

3. Juan Carlos Gonzales from Althelia made a trip to Colombia and had the opportunity to 

discuss latest developments. After his trip, Althelia signed a letter of Intent with a 

provisional timeline. BIOREDD+ is currently discussing the proposal and expects to have 

the Althelia due diligence team in Colombia before the end of the year.  

 

4. An MOU was signed with Forest Carbon Group (FCG); however, it was not possible to 

move to the framework agreement as negotiations with Althelia impose restrictions on 

other marketing efforts. 

 
5. Further discussions were held with the Permian Fund to discuss potential investment. It 

was concluded that the carbon component of the BIOREDD+ portfolio is too small for 

Permina and that they are not interested on investing in social or productive activities. 

This potential deal is now officially shelved.  

 

6. BIOREDD+ participated on the Latin American Carbon Forum held in Bogota.  

 
7. BIOREDD+ financed iinvestment banks and financial consultants continued to develop 

business plans for 5 high-potential value chains as well as sourcing and engaging strategic 

partners. 

 

Identifying Public Sector Partners 

 

UACT committed about US$ 330,000 in public sector investment to support acai development 

with selected community councils in Buenaventura and Bajo Baudo.  
 

C. ACTIVITIES PLANNED FOR THE NEXT QUARTER 
 

Activities in the coming quarter will focus on: 

1. The BIOREDD+ team will continue to work closely with Althelia to finalize the term sheet 

and forward investment.  

2. BIOREDD+ will finalize the terms of the naidi development project to secure US$ 330,000 

of UACT counterpart funding for and begin implementation.  

3. The Program will work very closely with Code REDD and USAID on the development of 

the new initiative to promote citizen investment in carbon.  

4. Business plans for 5 high-potential value chains will be completed and strategic partners 

signed up. 

5. The Program will structure its participation in the COP, holding 2 side events and 

participating on one formal panel with USAID in the USA pavilion. BIOREDD+ will also be 

participating in the Global Landscapes Forum. Furthermore,  
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SECTION VI  
IMPLEMENTING MONITORING & EVALUATION AND 

KNOWLEDGE MANAGEMENT   
 
During the last quarter, M&E staff worked with partners to report results through the end of 

September 2014, recording data in standardized M&E formats. The M&E group conducted 

meetings and field visits to verify results and reports on progress. During the last set of field visits, 

the M&E group evaluated the principal outcomes and impacts of grants that ended during the 

quarter.  

 

The indicators and targets have been adjusted according with last contract modification. The table 

below provides an overview of progress to date for performance indicators in accord with the 

USAID Colombia PMP for DO4.  

 

Table 10. BIOREDD+ Performance Indicators 

INDICATOR 

TARGETS (cumulative) 
ACHIEVEMENTS 

(Cumulative) 
% 

Total 

LOP 
Y3 Y2 

Through Through Through 

Y2 Q3/Y3 Q4/Y3 

Number of hectares of biological 

significance and/or natural resources 

under improved natural resource 

management as a result of USG 

assistance. 

400,000 400,000 300,000 132,386 570,743 703,974 176% 

Number of institutions /organizations 

public and private with improved 

capacity for effective environmental 

resource management. 

30 30 14 19 30 31 103% 

Number of people with increased 

economic benefits derived from 

sustainable natural resource 

management and conservation as a 

result of USG assistance. 

7,000 7,000 3,000 5,084 6,492 6,993 100% 

Number of institutions with improved 

capacity to address climate change 

issues as a result of UGS assistance. 

15 15 5 9 23 23 153% 

Number of laws, policies, strategies, 

plans, agreements, or regulations 

addressing climate change (mitigation 

or adaptation) and/or biodiversity 

conservation officially proposed, 

adopted, or implemented as a result 

of USG assistance. 

24 24 14 33 36 37 154% 

Number of mitigation and/or 

adaptation tools, technologies and 

methodologies developed, tested 

and/or adopted. 

5 4 4 3 4 5 100% 
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Quantity of Greenhouse Gas (GHG) 

emissions, measured in metric million 

tons of CO2 equivalent (CO2e), 

reduced or sequestered as a result of 

USG assistance 

18 18 1 0 0 0 0% 

Number of REDD+ projects designed, 

validated and marketed. 
8 8 0 0 0 0 0% 

Number of stakeholders with 

increased capacity to adapt to the 

impacts of climate variability and 

change as a result of USG assistance. 

8 8 0 0 0 0 0% 

Amount of investment leveraged in 

U.S. dollars, from private and public 

partnership resources, for climate 

change as a result of USG assistance. 

9M 9M 0 0 0 0 0% 

Number of communities and other 

stakeholders adopting sustainable 

practices to improve biodiversity 

conservation. 

17 17 10 14 24 27 159% 

Amount of investment leveraged from 

public and private partnership sources 

for management of natural resources 

in protected areas and buffer zones, 

indigenous reserves (resguardos) and 

Afro-Colombian territories. 

2,2M 2,2M 1M 731,678 1,486,466 1,486,466 68% 

Amount of economic benefits (US 

dollars) from payments from 

ecosystem services and/or  

ecotourism through public and private 

partnerships 

2M 2M 0.5 655,683 1,326,209 1,326,209 66% 

Number of people receiving USG 

supported training in natural 

resources management and/or 

biodiversity conservation. 

4,600 4,600 2,000 1,788 4,221 4,597 100% 

 
During the last quarter, BIOREDD+ achieved an average 84% performance against its overall set of 

LOP indicator targets. To date, six LOP indicator targets have achieved or surpassed 100%, with 

99.9% achievement of the LOP target for two other indicators.   

 

The tables below provide an overview of progress to date for contract indicators for the 

Program´s Climate Change, Biodiversity and Mining components. 

 

Table 11. BIOREDD+ Indicators of Biodiversity and Climate Change Components 

INDICATOR 

TARGETS (cumulative) ACHIEVEMENTS (Cumulative) 

Total 

LOP 
Y3 Y2 

Through Through Through 
% 

Y2 Q3/Y3 Q4/Y3 

Number of people receiving 

USG supported training in 

climate change 

1,500 1,200 500 920 1,727 2,270 151% 

Number of government 

entities trained in PES 

implementation, including 

carbon market readiness 

13 13 8 0 0 0 0% 
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Number of payment for 

ecosystem services (PES) 

programs designed, including 

carbon market readiness 

4 4 3 0 0 0 0% 

Number of reform processes 

supported for sustainable 

fisheries management and 

marine conservation 

3 3 2 2 3 3 100% 

Number of Colombian 

government and other 

stakeholders receiving 

project-generated knowledge 

products 

20 20 5 39 39 39 195% 

GIS-based, M&E and 

reporting system developed 
1 1 1 1 1 1 100% 

 

 

Table 12. BIOREDD+ Mining Component 

INDICATOR 

TARGETS (Cumulative) ACHIEVEMENTS (Cumulative) 

Total 

LOP  
Y3 Y2 

Through Through Through 
% 

Y2 Q3/Y3 Q4/Y3 

Number of hectares rehabilitated 

with uses such us rubber, cacao, 

planted forests or natural 

vegetation. 

600 300 0 0 131 303 51% 

Number of miners accessing new 

markets that recognize the 

economic value of gold from 

mining operations with high 

environmental and social 

performance. 

100 50 30 0 0 0 0% 

Number of mining operations 

reducing mercury use by at least 

25% 

30 20 0 0 0 18 60% 

Number of mining operations 

with formal mining rights. 
60 60 40 0 34 56 93% 

Number of small producer 

associations with strengthened 

capacity to provide legal and 

technical assistance to their 

associates and to participate in 

the implementation of 

environmental monitoring and 

compliance. 

3 3 1 0 0 1 33% 

Number of municipalities with 

strengthened capacity to provide 

technical, legal and organizational 

assistance to small mining 

operations and organizations. 

5 4 1 0 0 0 0% 

Number of incentives developed 

or used to promote and support 

formalization of small mining 

operations 

3 3 3 0 0 0 0% 
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Number of miners trained in 

environmental regulation, labor 

obligations, improved 

technology, resiliency and best 

practices 

250 200 200 107 452 808 323% 

Number of new legal and 

regulatory instruments 

(designed, proposed, adopted) to 

facilitate the improvement and 

formalization of informal miners. 

3 3 3 0 2 2 67% 

Number of recipients of a 

communications campaign to 

foster a culture of legality in the 

region. 

10,000 7,500 4,000 0 3,370 3,870 39% 

 

BIOREDD+ has assessed qualitative progress for each project component: Environmental 

Governance, Climate Change (Mitigation and Adaptation) and Biodiversity Conservation.  Highlights 

of progress towards targets are referenced in the tables below.  
 

Table 13. Environmental Governance and Climate Change Highlights 

Indicator DO4 Indicator IR Outcomes / 

Outputs 

Description 

Institutions / 

organizations with 

improved capacity for 

effective environmental 

resource management 

Number of institutions 

/organizations public and 

private with improved 

capacity for effective 

environmental resource 

management 

1 organization 

improved its capacity  

The Community Council of Bajo Calima 

improved its organizational capacity index 

to 22%. 

Number of laws, 

policies, strategies, plans, 

agreements, or 

regulations addressing 

climate change 

(mitigation or 

adaptation) and/or 

biodiversity conservation 

officially proposed, 

adopted, or 

implemented as a result 

of USG assistance. 

A fisheries 

management 

component of Plan 

officially adopted 

The fisheries’ component of the 

Management Plan of the Natural National 

Park of Uramba Bahia Malaga was officially 

adopted by UASPENN. 

Table 14. Biodiversity Conservation Highlights 

Indicator DO4 Indicator IR 
Outcomes / 

Outputs 
Description 

Number of hectares of 

biological significance 

and/or natural 

resources under 

improved natural 

resource management 

NA 

133,231 hectares 

under conservation 

management 

agreements during 

the quarter. 

Improved fisheries management 

agreements in Anchicayá, Raposo, 

Mayorquin, Naya and Cajambre covering a 

total of 80,246 additional hectares in 

Buenaventura’s south marine-coastal zone. 

 

47,825 hectares of the Natural National 

Park of Uramba Bahia Malaga under a 

fisheries management plan. 

 

5,090 hectares of Chigorodo forest 

controlled by environmental indigenous 

guard. 
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70 hectares have been reforested in 

Pedeguita y Mancilla. 

Number of people 

with increased 

economic benefits 

derived from 

sustainable natural 

resource management 

and conservation as a 

result of USG 

assistance. 

NA 

501 Afro Colombians 

increased their 

economic benefits  

501 Afro Colombians improved their 

economic benefits by consumption or 

selling their products directly to final 

buyers, in Anchicayá via sales of fish 

products, in Málaga via ecotourism 

product sales, and in Yurumangui via 

commercialization of sugarcane extract 

and wood products.  

 
Table 15. Capacity building 

Key Process Outcomes Description 

Number of people 

receiving USG 

supported training 

164 Indigenous people trained in 

environmental governance. 

120 Embera people from Chigorodó (including 

40 women) trained in social and political 

organization, environmental patrolling and 

internal governance rules. 

44 Embera people from Mutatá (including 19 

women) trained in social and political 

organization, natural resources management and 

formulation and evaluation of projects. 

212 Afro Colombians people trained in 

natural resources management and 

biodiversity conservation. 

 

 

28 Afro Colombians from the Bahia Málaga CC 

(including 7 men) trained in good fishing practices 

and fisheries management.  

29 Afro Colombians from the Cajambre CC 

trained in cacao management by Casa Luker 

(including 7 women). 

15 Afro Colombians from Coomulpesab trained 

in managing fish products (including 5 women). 

64 people assisted workshop on the responsible 

fisheries standard (including 29 women) 

20 Afro Colombians from Buenaventura 

(including 5 women) assisted workshop to 

strengthen responsible fisheries. 

56 Afro Colombians participated in an 

Ecotourism Seminar in Bogotá (33 women) 

543 Afro-Colombian and Indigenous 

trained in basic topics related with 

REDD+ projects, climate change and 

land use plan. 

 

532 Afro Colombians from the Community 

Councils of Cajambre, Calima, Acaba, Río Pepe, 

Montaño, Vigia Curvaradó, Domingodó, 

Concosta, Usaragá, Piliza, Pizarro Sivirú and 

Mutatá trained in REDD+ project development 

under the grant signed with the Fondo para la 

Acción Ambiental y la Niñez – Fondo Acción. 

(including 221 women) 

11 people participated in the workshop on rapid 

appraisal of the land use plan forTumaco. 
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Table 16. Mining Component 

Indicator Outcomes / Outputs Description 

Number of hectares 

rehabilitated with uses 

such us rubber, cacao, 

planted forests or 

natural vegetation. 

172 hectares of mining areas 

rehabilitated with forest 

plantations. 

172 hectares in the Quebrada Villa basin were 

rehabilitated with natural forest species under a grant 

signed with Jardin Botanico of Medellin. 

Number of mining 

operations reducing 

mercury use by at least 

25% 

18 mining operations with 100% 

of mercury use reduction 

18 mining operations under operations contracts with 

Grand Colombian Gold deliver an average of 238 ton of 

basic material per month that is processed without the 

use of mercury 

Number of mining 

operations with formal 

mining rights. 

22 mining operations signed 

operations contracts. 

The Asociación Agrominera del Cauca has Work Plans – 

PTO (by Spanish acronym) for 15 mining units within 

San Pablo. 

 

7 mining units with contract in Zaragoza and Private 

Property Recognition - RPP (by Spanish acronym) and 

PTO and study of environmental impact - EIA (by 

Spanish acronym). 

Number of small 

producer associations 

with strengthened 

capacity to provide legal 

and technical assistance 

to their associates 

Small producer associations 

with strengthened capacity 

Creation and Strengthening of the Corporation of 

Mining Community Councils of San Juan “COMISAN“. 

Number of miners 

trained in environmental 

regulation, labor 

obligations, improved 

technology, resiliency 

and best practices 

356 miners trained in improved 

technology and best mining 

practices. 

47 miners from Segovia trained by Armonica in mining 

legislation and industrial security (including 12 women). 

151 miners from Nechi trained in improved organization 

by RIA (including 84 women).  

129 people trained in apiculture as an alternative 

economic activity on rehabilitated mining areas by Jardin 

Botánico (including 43 women). 

29 people members of COMISAN trained in improved 

organization. 

Number of recipients of 

a communications 

campaign to foster a 

culture of legality in the 

region. 

500 recipients of the culture of 

legality campaign. 

Participation in the Mining Trade Fair in Medellin. 

Focus groups on legality and illegality in mining. 

 
 

In accord with the BIOREDD+ gender strategy the tables below present disaggregated data 

related to households and people receiving alternative livelihoods support and training. 

 
Table 17. Direct Beneficiaries of Alternative Livelihoods (Disaggregated by Gender) 
Direct beneficiary Total % Total People/household  
Male  2,076 66.5% 2,076 

Female  1,043 33.5% 1,043 

Total  3,119 100% 3,119 

Female head of household  300 9,6% 300 
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The main economic activities in which female beneficiaries participated are: artisanal fisheries (52%), 

agriculture (40%), ecotourism (4%), and other activities (4%). 

 

 

 

 
Table 18. People Trained (Disaggregated by Gender) 

 Total Afro Colombian Indigenous Other 

Males 
4,726 3,356 627 743 

% 61% 61% 62% 66% 

Females 2,949 2,176 383 390 

% 39% 39% 38% 34% 

Total  7,675 5,532 1,010 1,133 

 

 
IMPLEMENTING KNOWLEDGE MANAGEMENT AND PUBLIC 

OUTREACH FOR BIOREDD+  

 
A. STRATEGY OVERVIEW AND OBJECTIVES  

Public outreach activities during the quarter continued to focus on three areas:  

 

1. Increasing the impact of BIOREDD+ activities. 

2. Promoting USAID. 

3. Documenting program activities. 

 

B. KEY ACCOMPLISHMENTS AND CHALLENGES 

FACED DURING THE QUARTER  

 

“Dreams of Gold”, TV Documentary Produced in 

Antioquia 

The USAID/BIOREDD+ Program – in co-production with 

MIRACOL MEDIA – completed filming a TV documentary with 

Colombian TV star Robinson Díaz. The production tackles critical 

issues concerning legal/illegal gold mining in the region and is based 

on the lives of small-scale miners; beneficiaries of the 

USAID/BIOREDD+ Program in Antioquia. All the information on 

“Dreams of Gold” will be available online in the site: 

www.suenosdorados.co (which can be accessed in trial version).       

 

Development of Five New Minisites  

http://www.suenosdorados.co/
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As a closing strategy for the USAID/BIOREDD+ Program, in order 

to make key information and tools available for communities and 

stakeholders, the program begun the development of five mini-

sites that will be accessible via its website (www.bioredd.org). The 

sites will present basic information, lessons learned and results on 

major areas of the Program including: responsible fishing, climate 

change, gold mining and other communication products. The first 

two sites (trial versions) can be accessed via the following links: 

www.sueñosdorados.co, www.angelesentrenosotros.co.    

 

 

 

 

     

“Angeles entre nosotros” (Radio miniseries) aired in 

Antioquia 

One of the flagship communication projects aimed at reinforcing 

legal values in the gold mining region of Antioquia, the radio soap 

opera “Angeles entre nosotros” (Angels Among Us), aired 

simultaneously on eight radio stations over the entire region 

during the quarter (Segovia, Remedios, Tarazá, Caucasia, Zaragoza, 

El Bagre, Nechí, Cáceres). The radio production, performed by local 

youngsters jointly with professional actors, will also be available 

online: www.angelesentrenosotros.co (currently in its trial 

version).  

 

USAID/BIOREDD+ Guest at the “X Colombia Minera” 

International Mining Trade Fair    

For a second consecutive year, the BIOREDD+ Program 

participated in the International Mining Fair in Medellin. The 

Program – invited as a main partner of the Antioquia Government 

– presented some of the results of its intervention in the region, as 

well as its “Mas (+) Legal, Mas (+) Formal, Mas (+) Ambiental” 

(“More (+) Legal, More (+) Formal and More (+) Environmental”) 

campaign. During the Fair, BIOREDD+ organized a graduation 

event for 20 small-scale miners in formalization with the support 

of the Antioquia Government, and launched its Dreams of Gold 

documentary. Local and regional media broadcasted the Program´s 

participation in the event.  

 

The USAID/BIOREDD+ Program Continues to Position 

its Mining Component in Local, Regional and National 

media  

Through an effective media strategy for the mining component of 

BIOREDD+, the Program has achieved widespread recognition in 

local and regional media throughout ANTIOQUIA. This has 

positioned USAID´s work at a regional and national level. The 

articles and press releases have appeared in printed and digital 

media, local and regional TV channels and local and national radio 

stations.  

 

http://www.bioredd.org/
http://www.sueñosdorados.co/
http://www.angelesentrenosotros.co/
http://www.angelesentrenosotros.co/
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EL ESPECTADOR continued its BIBO “Un Compromiso 

para Vivir Mejor” Campaign with the support of the 

Program  

With the support of BIOREDD+, the BIBO “Un compromiso para vivir 

mejor” campaign, one of the largest environmental campaigns in 

Colombia, continued its coverage. During this quarter, three press 

specials were published in EL ESPECTADOR not only with the 

USAID branding, but also with strategic information prepared by the 

BIOREDD+ Program. Access these specials via the following links: La 

nueva onda energética, Empresarios, los nuevos ambientalistas, Así se 

adapta Colombia al Cambio Climático. 

 

Monthly Electronic Bulletin 

Three monthly bulletins (July, August, and September) were 

prepared, designed and distributed to BIOREDD+ contacts. The 

database of bulletin recipients has been constantly updated and 

organized during the quarter. The bulletin is fully linked to the 

BIOREDD+ website.  

 

 

Video and Photography Production 

High definition videos and high quality photographs have been 

taken in Antioquia and Pacific. A selection of the videos and 

photographs are available in the Image and Video sections of the 

USAID/BIOREDD+ Program’s website.  

 

 

C. ACTIVITIES PLANNED FOR THE NEXT QUARTER 

 

Priority actions for the coming quarter are:  

 

1. Air the new minisites. 

2. Finalize the “Sueños Dorados” TV Documentary for national release.  

3. Continue to distribute the monthly interactive bulletin. 

4. Continue to develop high-profile positioning pieces in local, regional and national 

media to enhance USAID impact and positive public perception. 

5. Write and present to USAID 12 new success stories. 

6. Prepare materials for the COP in Lima. Peru and for other key events.  

 

 

 

 

 

 

http://www.bioredd.org/docs/BIBO4.pdf
http://www.bioredd.org/docs/BIBO4.pdf
http://www.bioredd.org/docs/BIBO5.pdf
http://www.bioredd.org/docs/BIBO5.pdf
http://www.bioredd.org/docs/BIBO6.pdf
http://www.bioredd.org/?q=galeria-folder-imagenes
http://www.bioredd.org/?q=galeria-videos
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SECTION VII  
IMPLEMENTING BIOREDD+ MECHANISMS 

 
SUMMARY OF ENVIRONMENTAL ACTIVITIES FUND (EAF) MANAGEMENT 

 

During the last quarter of Program Year 3, the team executed and developed several EAF activities 

under the mitigation, adaptation, biodiversity, and mining components. This includes key activities 

such as a large subcontract with Code REDD for stimulating consumer demand for carbon 

purchases REDD+, a subcontract with Rainforest Alliance to validate the 8 PDDs developed under 

the mitigation component, and 2 new subcontracts to assist 23 mining units to develop operating 

plans and environmental management plans required for the legalization process in Bajo 

Cauca/Northeastern Antioquia.  

 

In sum, a total of 69 EAF instruments were obligated or modified this quarter. These are 

summarized below: 

 

 2 grants were approved and initiated activities to support communication program goals. 

This includes an award to COMUNICAN to support the BiBo 2014 campaign designed by 

the El Espectador newspaper to raise awareness of forest and climate change issues, and a 

grant to MIRACOL Productions SAS to develop a documentary on mining activities in Bajo 

Cauca and Antioquia. 

 

 A total of 8 subcontracts were executed for activities under the mining, adaptation, 

mitigation and biodiversity components, which include a subcontract with Code REDD, a 

subcontract with FIS to build 3 gold processing centers in Bajo Cauca, and subcontracts to 

assist mining units with development of operating plans and environmental mitigation plans 

or impact assessments. Additionally, the Program worked on 2 funded modifications for 

subcontracts (EcoPartners and Palenque) to expand current activities.  

 
 9 short-term consultancies were initiated, including 5 consultancies to develop tools that 

assist Afro-Colombian communities in the Choco region to manage mining activities in 

their territory. Furthermore, the program extended 19 previously awarded.  

 

 19 participant travel/training activities were obligated to support biodiversity, mitigation 

and mining component objectives. This includes the participation at the 2014 Mining Expo 

in Colombia.  Furthermore, the Program continued to implement socialization activities 

under PT-170 initiated in the 2nd quarter to hold workshops to develop strategic REDD 

plans and other documentation with communities required for the development of PDDs.  

 
 10 purchase orders were approved including small infrastructure improvement activities in 

Bajo Mira & Frontera to install a gas tank, and in Calima to improve the chontaduro 

collection center. 

 

New activities under development, but not yet in implementation,  include one outstanding 

request for proposals for the mining component, and 2 requests for grant applications under the 

biodiversity and mitigation components, and a funded modification for Patrimonio Natural to 

continue providing assistance to IDEAM.  
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During the quarter, USAID approved a funded modification to BIOREDD’s prime contract which 

increased the value of the EAF Fund 14%.  Through the end of September, 92 percent of the new 

fund total was obligated (see table 19). Additionally, EAF represented 19 percent of EAF execution 

to date, with 71 percent of the EAF fund billed through the end of Program Year 3. 

 
 

Mechanism 

# of 
Instruments 
Thru Sept 

2014 

New Instruments 
awarded and funded 

modifications 
(July-Sept) 

Grants 27 2 

Purchase Orders 34 10 

Participant Travel and 
Training 194 19 

Short-term Technical 
Assistance 107 9+19 funded extensions 

Subcontracts 38 8 + 2 funded mods  

Total 
400 

48 + 21 funded 
modifications 

 Source: Devresults October 9, 2014.  

 

BIOREDD’s performance during Program Year 3 significantly improved over the second year, with 

EAF billings for the year at 200 percent of the amount invoiced last year. Similarly, during the Year 

the Program obligated 149 percent of the amount obligated in Year 2 and twice the amount from 

Year 1. 

 

 

Developing Grants and Subcontracts 

 

A total of two grants approved the previous quarter were signed and initiated activities. This 

includes a grant to COMUNICAN to support the Forests and Climate Change: BiBo 2014 

Campaign, and a grant to MIRACOL Productions to develop an audiovisual documentary on 

mining activities in Bajo Cauca and Antioquia.  

 

The team also issued two direct invitations or requests for applications to COOMULPESAB and 

Fondo Accion, and initiated the process to modify the grant to Patrimonio Natural with a funded 

extension through February 2015 to complete the emissions reference scenario for the Pacific. 

The two grant applications and the funded extension are expected to begin activities next quarter. 

 

Reference Grant Activity 
TEC 

Approval 
USAID 

Approval 

BR-GRANT-FOG-
031 
COOMULPESAB 

Strengthening the Coomulpesab 
cooperative as a key player in the 
responsible artisanal fishing value chain in 
the Pacific coast and as an associative 
enterprise governed by cooperative 
principles 

TBD 
Estimated in 
October 

BR-GRANT-FOG-
032 
Fondo Accion 

Training of community leaders for 
management of REDD + projects through 
HARMOS organizational Coaching 
Program 

Approved 
Estimated in 
October 
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With regard to acquisition procurements, BIOREDD+ issued two solicitations for proposals (see 

Table 21).  

 

Table 21.  RFPs Issued during the Fourth Quarter FY 2014 – Project Year 3 

Reference Solicitation   
Proposals  

Received 
Awards made 

RFP-2014-041 
Design of tools to facilitate management of legal mining 
activities by ethnic communities with declared mining 
areas  

One Cancelled 

RFP-2014-043 
Support 6 mining production units in the development 
and submission of EIA and PTOs 

Three Negotiation phase 

 

Additionally, eight subcontracts were executed in this period as seen in the table below.  Key 

subcontract include the fixed price contract with Code REDD+ to stimulate consumer demand for 

REDD+ and develop a tool to sell carbon credit via social media; a subcontract with Rainforest 

Alliance to undertake the validation of the 8 REDD projects developed by the Program; a 

subcontract with FIS to build three gold processing centers to demonstrate technologies that 

reduce the use of mercury in gold extraction, and a sole-source subcontract with Conservation 

International to continue implementation of the Capacity Building Program for the Colombian 

National Fisheries Authority and other parties.  

 
Subcontract 

Number 
Subcontractor Activity 

BR-SUBK-FP-041 
Fundación para 
la Inversión 
Social 

Phase 1 – adjustment to Land Use Plan (POT) of the Tumaco 
Municipality 

BR-SUBK-FP-042 
Conservation 
International 

Implementation of Fisheries Management Capacity Building 
Program 

BR-SUBK-FP-043 
ARMÓNICA 
S.A.S. 

Support the legalization and formalization of 17 UPMs in Bajo 
Cauca and Northeast Antioquia through the development of 
PTO, PMA and/or EIA 

BR-SUBK-FP-044 
Corporación 
Compromiso  
CMC 

Improve the operational, administrative and accounting 
capacity of community council groups and a cooperative 
involved in the commercialization of artisanal fisheries 
products in Buenaventura 

BR-SUBK-FP-045 
Corporación 
Merceditas  

Development of PTO and EIA for 6 UPMs in Buritica 

BR-SUBK-FP-046 CODE REDD Stimulating consumer demand for REDD+ 

BR-SUBK-FP-047 
Fundación para 
la Inversión 
Social 

Construction of 3 gold processing centers in Bajo Cauca, 
Antioquia 

BR-SUBK-FP-048 
Rainforest 
Alliance 

Validation of eight PDDs 

 

Additionally, two funded modifications were signed for: (i) EcoPartners to provide specialized 

support of the validation process of the eight REDD projects; and (ii) Palenque to provide 

continuity to the marketing strengthening activities of the Choco Tourism Alliance. 
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Other EAF Instruments Executed 

 

The program obligated funds for 19 participant travel/training activities under the mining, 

mitigation and biodiversity components. Additionally, 9 short-term consultancies were approved 

as detailed below: 

 

Table 23.  STTA agreements executed in the Fourth Quarter FY 2014 – Project Year 3 

Activity Mechanism Estimated 

Value USD 

Monitoring and quality control of organizational strengthening activities, 
formalization of small miners and rehabilitation of degraded areas in 
Nechi  

BR-STTA-116 26,484 

Organizational and commercial strengthening technical assistance for the 
launch of the chontaduro collection center in the Bajo Calima Community 
Council  

BR-STTA-117 7,050 

Design of tools to facilitate management of legal mining activities by 
ethnic communities (Coordinator, geologist, facilitator, lawyer, and 
technical specialist) 

BR-STTA-115 18,997 

BR-STTA-118 10,966 

BR-STTA-119 10,966 

BR-STTA-120 9,922 

BR-STTA-121 9,922 

Development of a series of five manuals produced in Spanish BR-STTA-122 30,817 

Coordination of REDD Action Plans with the beneficiary organizations 
and the governance of REDD projects submitted to the National 
Government 

BR-STTA-123 32,330 

    Source: Devresults 
 

Furthermore, 19 funded modifications to continue implementing the following consultancies were 

executed: 

 

Table 24.  Funded modifications for STTA agreements - Fourth Quarter FY 2014 – Project Year 3 

Activity Mechanism 

Inter-institutional Coordination professional in the South Choco Node BR-STTA-052 

Inter-institutional Coordination professional in the Buenaventura Node BR-STTA-053 

Inter-institutional Coordination professional in the Tumaco Node BR-STTA-054 

Inter-institutional Coordination professional in the Apartado Node BR-STTA-055 

Assistant for Community Socialization on REDD+  and Governance BR-STTA-061 

Geographic Information Systems Specialist BR-STTA-072 

Evaluation, selection and prioritization of mines and  facilitation of mining rights to support 
processes of legalization and formalization in Segovia and Remedios  

BR-STTA-076 

Supervision of construction of fish collection centers, productive infrastructure, and gold 
processing centers.  

BR-STTA-078 

Design and layout specialist BR-STTA-082 

Legal advice to 4 mini-dredgers associations in Bajo Cauca to obtain land titles BR-STTA-084 

Finance Assistant for REDD Projects  BR-STTA-085 

Finance Assistant for REDD Projects  BR-STTA-086 
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30%

2%
8%

15%

45%

Value of Mechanisms implemented  
(percentage from total value)

Grants

Purchase Orders

Participant Travel and
Training

Short-term Technical
Assistance

Subcontracts

Local and Regional journalistic Support  BR-STTA-092 

Defining the cost structure for Mining Production Units  BR-STTA-095 

Technical field monitoring of rehabilitation projects supported by the BioREDD + program in 
the region of Bajo Cauca Antioquia areas  

BR-STTA-096 

Community Management Specialist  BR-STTA-098 

Support in the Drafting of Strategic Plans and Socioeconomic Studies  BR-STTA-099 

Coordinator of activities implemented by BIOREDD +, aimed at developing the strategy for 
formalization and legalization of small-scale mining in the municipality of Buritica.  

BR-STTA-106 

Assisting the activities of the Government of Antioquia to allow formalization of Mining units BR-STTA-112 

    Source: Devresults October 10, 2014. 
 

In sum, all mechanisms executed this quarter (see first table in Section VII) represent 10% of EAF 

funds obligated to date.  About 76% of EAF obligated funds have been invoiced through the end of 

the quarter.  Please refer to the figure below for further information on the breakdown of EAF 

obligated funds by mechanism type. 

 
Figure 3.  Number of activities and value by mechanism type (Program Years 1- 3) 

   
Source: Calculated with data from Devresults for mechanisms with start date through September 30, 2014 
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